

ANNUAL PROCUREMENT PLAN

CORPORATE OFFICE, EGCB Ltd.

Financial Year: 2022-2023

QF-PRO-01
Revision-01
Budget: Revenue

Ministry / Division : Ministry of Power, Energy & Mineral Resources / power Division
Agency : Electricity Generation Company of Bangladesh Limited (EGCB Ltd.)
Procuring Entity Name & Code : Corporate Office

A. Goods Procurement

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Million Taka)	Time code for process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Human Resource Department																	
GR01	Procurement of Office Stationery for Corporate Office of EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	General Manager	Own Fund	2.200	Planned Dates	-	Deleted.							
								Planned Days	-								
								Actual Dates	-								
GR02	Procurement of Vehicle for Corporate Office of EGCB Ltd.	Lot	1	DPM	Managing Director	Own Fund	10.000	Planned Dates	-	Deleted.							
								Planned Days	-								
								Actual Dates	-								
GR03	Supply and installation of Spare Parts and Repair & Maintenance Work of Vehicle-1	Lot	1	RFQ	Executive Director	Own Fund	0.100	Planned Dates	-	25 August 2022	01 September 2022	04 September 2022	07 September 2022	10 September 2022	13 September 2022		23 September 2022
								Planned Days	-	0	7	3	3	3	3	19	10
								Actual Dates	-								
GR04	Supply and installation of Spare Parts and Repair & Maintenance Work of Vehicle-2	Lot	1	RFQ	Executive Director	Own Fund	0.100	Planned Dates	-	Deleted.							
								Planned Days	-								
								Actual Dates	-								
GR05	Supply and installation of Spare Parts and Repair & Maintenance Work of Vehicle-3	Lot	1	RFQ	Managing Director	Own Fund	0.150	Planned Dates	-	Deleted.							
								Planned Days	-								
								Actual Dates	-								
GR06	Supply and installation of Spare Parts and Repair & Maintenance Work of Vehicle-4	Lot	1	RFQ	Managing Director	Own Fund	0.200	Planned Dates	-	Deleted.							
								Planned Days	-								
								Actual Dates	-								
GR07	Supply and installation of Spare Parts and Repair & Maintenance Work of Vehicle-5	Lot	1	RFQ	Managing Director	Own Fund	0.250	Planned Dates	-	Deleted.							
								Planned Days	-								
								Actual Dates	-								
GR08	Supply and installation of Spare Parts and Repair & Maintenance Work of Vehicle-6	Lot	1	RFQ	Managing Director	Own Fund	0.250	Planned Dates	-	Deleted.							
								Planned Days	-								
								Actual Dates	-								
GR09	Supply and installation of Spare Parts and Repair & Maintenance Work of Vehicle-7	Lot	10	Direct Cash Purchase	Deputy General Manager	Own Fund	0.500	Planned Dates	-	Deleted.							
								Planned Days	-								
								Actual Dates	-								

Goods Procurement

Annual Procurement Plan, Corporate Office, EGCB Ltd.

Financial Year: 2022-2023

Revision-01

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Million Taka)	Time code for process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
GR10	Repair & Maintenance Work of furniture of Corporate Office of EGCB Ltd.	Lot	2	Direct Cash Purchase	Deputy General Manager	Own Fund	0.070	Planned Dates	-	Deleted							
								Planned Days	-								
								Actual Dates	-								
GR11	Repair & Maintenance Work of Office Equipment of Corporate Office of EGCB Ltd.	Lot	3	Direct Cash Purchase	Deputy General Manager	Own Fund	0.080	Planned Dates	-	Deleted							
								Planned Days	-								
								Actual Dates	-								
GR12	Procurement of Electrical Tools, wire and accessories for Electrical works.	Lot	3	Direct Cash Purchase	Deputy General Manager	Own Fund	0.100	Planned Dates	-	Deleted							
								Planned Days	-								
								Actual Dates	-								
GR13	Procurement of Security Equipment for Corporate Office of EGCB Ltd.	Lot	1	RFQ	Deputy General Manager	Own Fund	0.200	Planned Dates	-	Deleted							
								Planned Days	-								
								Actual Dates	-								
GR14	Procurement of Mobile Phone Set with accessories-1.	Lot	1	RFQ	Deputy General Manager	Own Fund	0.100	Planned Dates	-	Deleted							
								Planned Days	-								
								Actual Dates	-								
GR15	Procurement of Mobile Phone Set with accessories-2.	Lot	1	RFQ	Deputy General Manager	Own Fund	0.100	Planned Dates	-	Deleted							
								Planned Days	-								
								Actual Dates	-								
GR16	Procurement of Mobile Phone Set with accessories.	Lot	1	Direct Cash Purchase	Deputy General Manager	Own Fund	0.025	Planned Dates	-	Completed.							
								Planned Days	-								
								Actual Dates	-								
GR17	Procurement of Official Uniform of Staff for Corporate Office of EGCB Ltd.	Lot	1	RFQ	Deputy General Manager	Own Fund	0.350	Planned Dates	-	25 August 2022	01 September 2022	04 September 2022	07 September 2022	10 September 2022	13 September 2022		23 September 2022
								Planned Days	-	0	7	3	3	3	3	19	10
								Actual Dates	-								
ICT Department																	
GR18	Procurement of Computer/ Printer/ Scanner/ Server/ IP Phone/Networking Equipment etc.	Lot	1	OTM (NCT) (e-GP)	Managing Director	Own Fund	1.000	Planned Dates	-	Deleted							
								Planned Days	-								
								Actual Dates	-								
GR19	Procurement of anti-ransomware for server of EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	Superintending Engineer	Own Fund	0.576	Planned Dates	-	12 October 2022	26 October 2022	09 November 2022	16 November 2022	23 November 2022	21 December 2022	-	20 January 2023
								Planned Days	-	0	14	14	7	7	28	70	30
								Actual Dates	-	26 February 2023	15 March 2023	13 April 2023	13 April 2023	13 April 2023	08 May 2023		07 June 2023
GR20	Procurement of Spare Parts Accessories for ICT Equipment for Corporate Office of EGCB Ltd.	Lot	2	Direct Cash Purchase	Superintending Engineer	Own Fund	0.09885	Planned Dates	-	Completed.							
								Planned Days	-								
								Actual Dates	-								
GR21	Procurement of CISCO Firewall Support Management for EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	Superintending Engineer	Own Fund	1.93061	Planned Dates	-	24 August 2022	07 September 2022	21 September 2022	28 September 2022	05 October 2022	02 November 2022	-	02 December 2022
								Planned Days	-	0	14	14	7	7	28	70	30
								Actual Dates	-	16 December 2022	27 December 2022	11 January 2023	15 January 2023	15 January 2023	25 January 2023		24 February 2023
GR22	Emergency Procurement of Precision AC, Diesel Generator Accessories, Environment Detection accessories for Repair & Maintenance Work	Lot	2	Direct Cash Purchase	Superintending Engineer	Own Fund	0.0973	Planned Dates	-	Completed.							
								Planned Days	-								
								Actual Dates	-								

Goods Procurement

Annual Procurement Plan, Corporate Office, EGCB Ltd.

Financial Year: 2022-2023

Revision-01

Goods Procurement

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Million Taka)	Time code for process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
Accounts, Finance, Audit, Company Secretary, P&D, Procurement, Environment, HR Department																	
GR23	Procurement of Furniture for Corporate Office of EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	Managing Director	Own Fund	2.000	Planned Dates	-	Deleted							
								Planned Days	-								
								Actual Dates	-								
GR24	Procurement of 02 (Two) No. of Air Conditioner for Corporate Office of EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	Executive Director	Own Fund	0.300	Planned Dates	-	Deleted							
								Planned Days	-								
								Actual Dates	-								
Planning & Design Department																	
GR25	Procurement of a Smart TV (Approx. 50") with Accessories for Chief Engineer (P&D) of EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	Chief Engineer	Own Fund	0.150	Planned Dates	-	Deleted							
								Planned Days	-								
								Actual Dates	-								
Procurement Department																	
GR26	Procurement of Furniture for Corporate Office of EGCB Ltd.	Lot	1	Direct Cash Purchase	Superintending Engineer	Own Fund	0.050	Planned Dates	-	Deleted							
								Planned Days	-								
								Actual Dates	-								
GR27	Procurement of 1 (One) Photocopy Machine for Level 16 of Corporate Office of EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	Managing Director	Own Fund	0.600	Planned Dates	-	Deleted							
								Planned Days	-								
								Actual Dates	-								
GR28	Procurement of Furniture for Corporate Office of EGCB Ltd.-1.	Lot	1	RFQ	General Manager	Own Fund	0.200	Planned Dates	-	Deleted							
								Planned Days	-								
								Actual Dates	-								
GR29	Procurement of Furniture for Corporate Office of EGCB Ltd.-2.	Lot	1	RFQ	Executive Director	Own Fund	0.300	Planned Dates	-	Deleted							
								Planned Days	-								
								Actual Dates	-								
GR30	Procurement of Linux Redhat Enterprise License renewal service for one year.	Lot	1	DPM	Managing Director	Own Fund	1.4866	Planned Dates	-	27 December 2022	10 January 2023	24 January 2023	31 January 2023	07 February 2023	07 March 2023		14 March 2023
								Planned Days	-	0	14	14	7	7	28	70	7
								Actual Dates	-	27 December 2022	28 December 2022	29 December 2022	29 December 2022	29 December 2022	03 January 2023		10 January 2023

ANNUAL PROCUREMENT PLAN

CORPORATE OFFICE, EGC Ltd.

Financial Year: 2022-2023

QF-PRO-01
Revision-01
Budget: Revenue

Ministry / Division : Ministry of Power, Energy & Mineral Resources / power Division
 Agency : Electricity Generation Company of Bangladesh Limited (EGCB Ltd.)
 Procuring Entity Name & Cod : Corporate Office

B. Works Procurement

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Million Taka)	Time code for process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Human Resource Department																	
WR01	Procurement of Security Service for Corporate Office of EGCB Ltd.	Lot	1	DPM (Renewal)	Managing Director	Own Fund	0.98668	Planned Dates	-	16 August 2022	16 August 2022	16 August 2022	16 August 2022	16 August 2022	16 August 2022		16 August 2023
								Planned Days	-	0	0	0	0	0	0	0	365
								Actual Dates	-	(Direct Contracting) Renew Letter issued on 07/06/2022 that has been effective from 08/08/2022							
ICT Department																	
WR02	Procurement of 100 Mbps Dedicated Internet Service for Corporate Office of EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	Superintending Engineer	Own Fund	0.600	Planned Dates	-	25 April 2023	09 May 2023	23 May 2023	30 May 2023	06 June 2023	04 July 2023		03 July 2024
								Planned Days	-	0	14	14	7	7	28	70	365
								Actual Dates	-	17 May 2023							
WR03	Procurement of Dedicated Data Connectivity Service among Data Centre, Corporate Office, Siddhirganj 2x120 MW PPP, Harpur 412 MW CCPP, Siddhirganj 335 MW CCPP of EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	Superintending Engineer	Own Fund	1.023336	Planned Dates	-	10 August 2022	24 August 2022	07 September 2022	14 September 2022	21 September 2022	19 October 2022		18 October 2024
								Planned Days	-	0	14	14	7	7	28	70	730
								Actual Dates	-	07 August 2022	29 August 2022	02 October 2022	02 October 2022	03 October 2022	13 October 2022		12 October 2024
WR04	Procurement of Storage to Storage Dedicated Data Connectivity Service From Data Centre, BCC to Disaster Recovery Centre, Corporate Office of EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	Superintending Engineer	Own Fund	0.31032	Planned Dates	-	20 August 2022	03 September 2022	17 September 2022	24 September 2022	01 October 2022	29 October 2022		28 October 2024
								Planned Days	-	0	14	14	7	7	28	70	730
								Actual Dates	-	07 August 2022	31 August 2022	13 October 2022	13 October 2022	13 October 2022	10 November 2022		09 November 2024
WR05	Procurement of Dedicated Internet Connectivity Service for Video conferencing System among Corporate Office, EGCB Ltd. and Power Division, Bidduti Bhaban.	Lot	1	RFQ	Superintending Engineer	Own Fund	0.060	Planned Dates	-	01 December 2022	08 December 2022	11 December 2022	14 December 2022	17 December 2022	20 December 2022		20 December 2023
								Planned Days	-	0	7	3	3	3	3	19	365
								Actual Dates	-	27 October 2022	02 November 2022	02 November 2022	06 November 2022	06 November 2022	08 November 2022		08 November 2023
WR06	Procurement of Servicing Work-1 of Fire Suppression System and Other related devices (Including GAS & other Agents required)	Lot	1	RFQ	Superintending Engineer	Own Fund	0.200	Planned Dates	-	05 October 2022	19 October 2022	02 November 2022	09 November 2022	16 November 2022	14 December 2022		13 January 2023
								Planned Days	-	0	14	14	7	7	28	70	30
								Actual Dates	-								
WR07	Procurement of Servicing Work-2 of Fire Suppression System and Other related devices (Including GAS & other Agents required)	Lot	1	DPM	Superintending Engineer	Own Fund	0.200	Planned Dates	-	Deleted.							
								Planned Days	-								
								Actual Dates	-								
WR08	Repair & Maintenance Work-1 of Computer/ Server/ IP Phone/ Online UPS/ Networking Accessories etc.	Lot	1	RFQ	Superintending Engineer	Own Fund	0.19692	Planned Dates	-	28 December 2022	04 January 2023	07 January 2023	10 January 2023	13 January 2023	16 January 2023		26 January 2023
								Planned Days	-	0	7	3	3	3	3	19	10
								Actual Dates	-	28 December 2022	04 January 2023	04 January 2023	05 January 2023	08 January 2023	09 January 2023		19 January 2023
WR09	Repair & Maintenance Work-2 of Computer/ Server/ IP Phone/ Online UPS/ Networking Accessories etc.	Lot	1	RFQ	Superintending Engineer	Own Fund	0.150	Planned Dates	-	12 March 2023	19 March 2023	22 March 2023	25 March 2023	28 March 2023	31 March 2023	-	10 April 2023
								Planned Days	-	0	7	3	3	3	3	19	10
								Actual Dates	-	14 May 2023	22 May 2023						

Touhid

↓

↓

↓

a

Works Procurement

Annual Procurement Plan, Corporate Office, EGCB Ltd.

Financial Year: 2022-2023

Revision-01

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Million Taka)	Time code for process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
Accounts Department																	
WR10	Procurement of Auditing Service for Annual Accounts of EGCB Ltd.	Lot	1	RFQ	EGCB Board	Own Fund	0.527	Planned Dates	-	01 September 2022	08 September 2022	11 September 2022	14 September 2022	17 September 2022	20 September 2022		20 September 2023
								Planned Days	-	0	7	3	3	3	3	19	365
								Actual Dates	-	-	-	-	-	-	22 December 2022		22 December 2023
WR11	Procurement of Auditing Service for CPF of EGCB Ltd.	Lot	1	RFQ	Deputy General Manager	Own Fund	0.060	Planned Dates	-	10 September 2022	17 September 2022	20 September 2022	23 September 2022	26 September 2022	29 September 2022		29 October 2022
								Planned Days	-	0	7	3	3	3	3	19	30
								Actual Dates	-	-	-	-	-	-	-	-	-
WR12	Procurement of Auditing Service for Gratuity Fund of EGCB Ltd.	Lot	1	RFQ	Deputy General Manager	Own Fund	0.050	Planned Dates	-	01 October 2022	08 October 2022	11 October 2022	14 October 2022	17 October 2022	20 October 2022		19 November 2022
								Planned Days	-	0	7	3	3	3	3	19	30
								Actual Dates	-	-	-	-	-	-	-	-	-
WR13	Procurement of Auditing Service for WPPF of EGCB Ltd.	Lot	1	RFQ	Deputy General Manager	Own Fund	0.050	Planned Dates	-	10 October 2022	17 October 2022	20 October 2022	23 October 2022	26 October 2022	29 October 2022		28 November 2022
								Planned Days	-	0	7	3	3	3	3	19	30
								Actual Dates	-	-	-	-	-	-	-	-	-
WR14	Procurement of Tally Net synchronization & annual maintenance works	Lot	1	RFQ	Deputy General Manager	Own Fund	0.100	Planned Dates	-	Deleted							
								Planned Days	-								
								Actual Dates	-								
WR15	Procurement of Works & Physical Service for processing Tax appeal of EGCB Ltd.	Lot	1	RFQ	EGCB Board	Own Fund	2.530	Planned Dates	-	11 November 2022	18 November 2022	21 November 2022	24 November 2022	27 November 2022	30 November 2022		30 November 2023
								Planned Days	-	0	7	3	3	3	3	19	365
								Actual Dates	-	18 July 2022	27 July 2022	28 July 2022	11 August 2022	11 August 2022	14 August 2022		14 August 2023
WR16	Procurement of Income Tax Consultancy related Works & Physical Services for Preparation and Submission of Yearly Tax Accounting and Income Tax Return for the FY 2021-22 (AY 2022-23) and Preparation and Submission of Monthly, Quarterly, Half Yearly & other Returns or Statements for the FY 2022-23 of EGCB Ltd.	Lot	1	DPM (Renewal)	Managing Director	Own Fund	0.300	Planned Dates	-	20 October 2022	27 October 2022	30 October 2022	02 November 2022	05 November 2022	08 November 2022		08 November 2023
								Planned Days	-	0	7	3	3	3	3	19	365
								Actual Dates	-	(Direct Contracting) Renew Letter issued on 18/12/2022 that has been effective from 10/01/2023					10 January 2023		10 January 2024
WR17	Procurement of Works & Physical Services for preparation and submission of Monthly, Quarterly, Half yearly & other Income Tax returns or statements for the FY 2022-23	Lot	1	RFQ	Deputy General Manager	Own Fund	0.200	Planned Dates	-	Deleted							
								Planned Days	-								
								Actual Dates	-								
WR18	Printing of registers & documents of EGCB Ltd.	Lot	1	RFQ	General Manager	Own Fund	0.100	Planned Dates	-	Deleted							
								Planned Days	-								
								Actual Dates	-								

Touhid

b

V

W.D.

W

D

Works Procurement

Annual Procurement Plan, Corporate Office, EGCB Ltd.

Financial Year: 2022-2023

Revision-01

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Million Taka)	Time code for process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
Company Secretary Department																	
WR19	Printing of Annual Report of EGCB Ltd.	Lot	1	RFQ	Managing Director	Own Fund	0.250	Planned Dates	-	23 August 2022	30 August 2022	02 September 2022	05 September 2022	08 September 2022	11 September 2022		21 September 2022
								Planned Days	-	0	7	3	3	3	3	19	10
								Actual Dates	-	16 November 2022	27 November 2022	27 November 2022	27 November 2022	30 November 2022	05 December 2022		15 December 2022
Procurement Department																	
WR20	Rearrangement & Refurbishment of Office Room of Accounts & Finance Division & other Civil Works at Level-15, Corporate Office, EGCB Ltd., Unique Heights, 117 Kazi Nazrul Islam Avenue, Eskaton Garden, Dhaka-1217.	Lot	1	OTM (NCT) (e-GP)	General Manager	Own Fund	2.000	Planned Dates	-	Deleted							
								Planned Days	-								
								Actual Dates	-								
WR21	Annual Servicing & Maintenance of Air Conditioning System of Corporate Office of EGCB Ltd.	Lot	1	RFQ	Superintending Engineer	Own Fund	1.000	Planned Dates	-	Deleted							
								Planned Days	-								
								Actual Dates	-								
WR22	Making of Duct for Air Conditioner Outdoor Units at Level-14 & 15 of Corporate Office of EGCB Ltd., Unique Heights, 117 Kazi Nazrul Islam Avenue, Eskaton Garden, Dhaka-1217.	Lot	1	RFQ	Superintending Engineer	Own Fund	0.1899	Planned Dates	-	07 August 2022	14 August 2022	17 August 2022	20 August 2022	23 August 2022	26 August 2022		05 September 2022
								Planned Days	-	0	7	3	3	3	3	19	10
								Actual Dates	-	14 September 2022	25 September 2022	26 September 2022	28 September 2022	28 September 2022	04 October 2022		14 October 2022
WR23	Supplying and installing of 750 nos. of Boundary Demarcation R.C.C. Pillar (dimension of each pillar is 15cm x 15cm x 300cm (approx. 6"x6"x10") with diagonal base (55cm x 55cm)) having Pillar to Pillar spacing is around 5m c/c along the periphery line (except riverside) of 193.985 acres of land at Munshiganj.	Lot	1	OTM (NCT) (e-GP)	Chief Engineer	Own Fund	2.593296	Planned Dates	-	08 November 2022	22 November 2022	06 December 2022	13 December 2022	20 December 2022	17 January 2023		17 January 2024
								Planned Days	-	0	14	14	7	7	28	70	365
								Actual Dates	-	08 November 2022	24 November 2022	19 December 2022	28 December 2022	28 December 2022	22 January 2023		22 January 2024
WR24	Procurement of Cloud Computing Service for 02 (Two) Years for Hosting Data Recovery (DR) Site of EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	Executive Director	Own Fund	4.00	Planned Dates	-	17 May 2023	31 May 2023	14 June 2023	21 June 2023	28 June 2023	26 July 2023		25 July 2025
								Planned Days	-	0	14	14	7	7	28	70	730
								Actual Dates	-	17 May 2023							
WR25	Procurement of Cloud Computing Service for Transferring Data Recovery (DR) Site of EGCB Ltd.	Lot	1	RFQ	Superintending Engineer	Own Fund	0.978018	Planned Dates	-	26 December 2022	02 January 2023	05 January 2023	08 January 2023	11 January 2023	14 January 2023		13 July 2023
								Planned Days	-	0	7	3	3	3	3	19	180
								Actual Dates	-	26 December 2022	29 December 2022	01 January 2023	01 January 2023	01 January 2023	05 January 2023		04 July 2023

ANNUAL PROCUREMENT PLAN

CORPORATE OFFICE, EGCB Ltd.

Financial Year: 2022-2023

QF-PRO-01
Revision-01
Budget: Revenue

Ministry / Division : Ministry of Power, Energy & Mineral Resources / power Division
Agency : Electricity Generation Company of Bangladesh Limited (EGCB Ltd.)
Procuring Entity Name & Code : Corporate Office

C. Service Procurement

Package No.	Description of Procurement Package SERVICE	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Million Taka)	Time code for process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR01	Consultancy Service for ERP Implementation of EGCB Ltd.	Lot	1	Individual Consultant Selection (ICS)	Superintending Engineer	Own Fund	1.20	Planned Dates	Deleted.									
								Planned Days										
								Actual Dates										
SR02	Consultancy Service for ERP Infrastructure of EGCB Ltd.	Lot	1	Individual Consultant Selection (ICS)	Superintending Engineer	Own Fund	0.60	Planned Dates	Deleted.									
								Planned Days										
								Actual Dates										
SR03	Support Services for SAP (ERP & EAM Systems) for EGCB Ltd.	Lot	1	Quality & Cost Based Selection (QCBS)	Managing Engineer	Own Fund	32.878	Planned Dates	26 January 2023	12 March 2023	09 April 2023	06 May 2023	21 May 2023	26 May 2023	23 June 2023	07 July 2023	-	06 July 2024
								Planned Days	-	45	28	27	15	5	28	14	162	365
								Actual Dates	26 January 2023	30 March 2023	27 April 2023	02 May 2023	08 May 2023	15 May 2023				

Prepared By:

Examined By:

Recommended By:

Approved By:

Executive Engineer (Procurement)

Md. Hasan Zahidul Islam
Executive Engineer (Procurement)
Electricity Generation Company
of Bangladesh Limited, Dhaka.

General Manager (Finance & Accounts)

Muhammad Faruk Bhuiyan
General Manager
(Finance & Accounts)
Corporate Office
EGCB Ltd.

Executive Director (Admin & Finance)

এ.কে.এম. মনজুর কাদির
নির্বাহী পরিচালক (প্রশাসন ও অর্থ) (অ: দা:)
কর্পোরেট অফিস, ইজিসিবি লি., ঢাকা

Managing Director

Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.

Sub-Divisional Engineer
(Attached to Procurement)

Touhidur Rahman Khan
Sub-Divisional Engineer
(Attached to Procurement Division)
Corporate Office, EGCB Ltd., Dhaka

Superintending Engineer (Procurement)

Mohammed Anisur Rahman Bhuiyan
Superintendent Engineer (Procurement)
Electricity Generation Company
of Bangladesh Ltd., Dhaka.

Executive Director (Operation & Maintenance)

A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka