Annual Procurement Plan

| b i (Financial Year:2022-2023) ISO Document No: QF-PRO-01
Minisiry/Diviston: Ministry of Power, Energy & Mineral Resourses /7 Power Division
Agency: Electricity Generation Comipany of Bangladesh (EGCB) 1td
Procuring Entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant Budget (2022-23) : I Revision-01
A. Goods procurment (Mechanical Section)
Procurement | Contract Source of Estd. Cost Time code Advertise Invite/ Tend Tender Approval Notificatio Sioning of Total time Time for
Pkg No Description of package Goods Unit | Qty | method & |approving ) O:rndf] in Million fo O]As prequalification | Advertise u.1 .cr '-(l"at'« a ')! '?_ Jd to nof |gn|‘n.g R to contract | completion of
type authority unas Tk " proces (if applicable) Tender Opening ) evaluatio ar award | SOMTHE singature contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned date
Procurement of emergency tools, spares &
. . . . A . ~ Own Fund of N .
GR 1 Jequipments etc. for Major Inspection (MI) of Unit- | Lot | ! RIFQ SE EGCB Lid 0.00 |Planned days Deleted
01 - o
Actual dates
Planned date
Procurement of emergency consumables for Major Own Fund of
2 ; A 1 ) 0. Planned days
GR Inspection (MI) of Unit - 01 Loty 1 RFQ SE EGCB Ltd. 00 ¥ Deleted
. Actual dartes
. cal Cash -~ Planned date
GRS g‘ur‘c}?asm]f;(f‘clrnergcncy Goods for mechanica Lot| 1 a; N CE Ogg](;;”;d;f 0.05 Planned davs As and when required
ivision (PKG-1) purchase _td. Actual dates
. Goods f hanical Cash J Planned date
Gr g [Purcasing of emergency Goods formechanical | | | Cash o OwnFundof | oo [ Planed dos s and when required
ivision { -2) purchase td. Actual dates
. Goods ol Cash g Planned date
GRS P‘ur-chasmg of;:mrgcncy oods for mechanica Lot 1 as CE Own Fund of 0075 Planncd davs As and when required
division (PKG-3) purchase EGCB Ltd. A ’
ctual dates
Planned date 13.04.2023 | 23.04.23 | 30.04.23 07.05.23 14.05.23 | 21.05.23
., |Procurement of emergency Goods for Mechanical = Own Fund of < o .
OR & | bivision (PKG-1) Lot} 1| RFQ S8 1 egeBLd, | O30 [Planned days 0 10 7 7 7 7 38 0
=
Actual dates
Planned date
Procurement of emergency Goods for Mechanical Own Fund of
GR9 Division (PKG-2) Lo ! RFQ SE EGCB L. 0.00 " |planned days Deleted
Actual dates
Planned date
- N Purchasing of emergency Goods for mechanical Cash . Own Fund of Planned day: .
) o, . = Lot| 1 x 0.05 anncd days s and when re d
GR10) ivision (PKG-4) < purchase CE EGCB Ltd. AS 2nilihen requirs
Actual dates
Total Amount of Goods procurement for Mechanical Division 0.725
T 2
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Ministny/Division: Ministry of Power, Energy & Mineral Resourses / Power Division

Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.

Annual Procurement Plan
(Financial Year:2022-2023)

1SO Document No: QF-PRO-01

Procuring Iintity Name & code : Siddhirganj 2x120 MW Peaking Power Plant. Budget (2023-24) : l Revision-01
A. Goods procurment (Mechanical Section)
Procurement | Contract Source of Estd. Cost Time code Advertise Invite/ Tender Tender Annroval Notificatio Signing of Total time Time for
Pkg No Description of package Goods Unit| Qty | method & |approving vource o in Million ! prequalification | Advertise end . Approva n of gning to contract | completion of
- Funds for process PP N opening evaluation to award contract .
type authority Tk (if applicable) Tender award singature contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned date
Procurement of different types of Valves, Valve . - Own Fund of
iR 6 ? Lot | 1 '] b 0. Planned days o
G Spares, Pumps, Pumps Spares o OTM (eGP) CE EGCB Ltd. 0 Y Deleted
- Actual dates
Planned date
. - Own Fund of
GR 7 [Procurement of different types of Filters Lot| 1 |OTM (eGP) CE EGCB Ltd 0.00 |Planned days Deleted
’ Actual dates
Planned date
. Own Fund of
GR 11 {Procurement of Lube Oil for GT Lot | 1 DPM SE 0.00 {Planned days Deleted
EGCB Ltd.
Actual dates
Total Amount of Goods procurement for Mechanical Division 0.00
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Ministny/Division: Minisiry of Power, Energy & Mincral Resourses / Power Division
Electricity Generation Company of Bangladesh (EGCB) Lid.

Agency

Annnal Procur¢ement Plan
(Financial Year: 2022-2023)

ISO Document No:

QF-PRO-01

Budgct (2022-23) :

Revision-01

Procuring Entity Name & code - Siddhirganj 2x120 MW Peaking Power Plant
B. Works procurment (Mechanical Section)
Contract Advertise | II:‘_‘:' Time for
. N Procurement 2 | Source of | Estd. Costin | Time code for prequalificat e Tender Tender  [Approval to | Notification | Signing of 1me to completion
Pkg No Description of package works Unit Qty N approving . . N B Advertise . . contract
method & type . Funds Million Tk process ion (if opuning evaluation award of award contract N of
anthority . Tender singi-
applicable) contract
lure
1 2 3 4 S 6 7 3 9 10 10 I 12 13 14 15 17 18
r i QOwn Fund Planned date
> . E Y eNCY M1 " ks
WR L ’ rocurement of mmergency maintenance works for Lot | Cash Purchase CE of EGCB 0.05 Planned days As and when required
Mechanical Manitenance Section (PKG-1)
Lid. Actual dates
Procurement of Emergency maintenance works for Own Fund Planned date
WR 2 X mergency ¢ ) Lot 1 Cash Purchase CE of EGCB 0025 Planned days As and when required
Mechanical Manitenance Section (PKG-2)
Lid Actual dates
i Own Fund Planned date
P :ment of Emerg E vorks ft < .
WR 3 rocurgfncn N . mergency m‘amlcndnceﬂ“or s for Lot 1 Cash Purchase CE of EGCB 0.025 Planned days As and when required
Mechanical Manitenance Section (PKG-3) .
Lid. Actual dates
Own
R Emergency Maintenance Works for Major Fund of
WR 4 - N lot RF E 0.00 Deleted
A Inspection (M1) of Unit-01 (PKG-1) © ! Q S EGCB ciete
Lid
Own Planned date
Emergency Maintenance Works for Major . Fund of
WR S > E . 5 cle
RS |inspection (M) of Unit-01 (PKG-2) Lot ! RFQ 5 EGCB 0.00 Planned days Deleted
Lud. Actual dates
ow Planned date
Filter Transportation with Loading-Unloading Fun\;nof
WR 6 |Works from Siddhirganj 2x120 MW PPP to Lot 1 RFQ SE EGCB 0.00 Planned days Deleted
Chandpur 150 MW CCPP L .
Actual dates
Planned date
. N . Own
Procuremnt of construction works of Chemical Fund of
WR 7 |room and repairing works of residential building of Lot 1 OTM (egp) CE EGCB 0.00 Planned days Deleted
Siddhirganj 2x120 MW Peaking Power Plant Lid
Actual dates
. . Planned
Procurement of Lifting Tools & Equipment anned date
Servicing .Works, GT#01, GT#02 & GBC Ox'erh.ead Planned days
Cranc Maintenance & Load Arrangement for their Own
Load testing Works, and Loaqd Test of Lifting Fund of
WRE |- . . . N Lot TM (¢ CE 0.00 Deleted
Equipments, Lube Oil Test, Welding Machine © ! OTM (egp) EGCB et
Repairing Work, Rz_:pamng of Firefighting SIys_lcm Lid Actual dates
Deluge Valve and Pit, CWM Fan Shaft Repairing
Work
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Ministry/Division. Ministry of Power, Encrgy & Mineral Resourses / Power Division
Agency Electricity Generation Company of Bangladesh (EGCB) Lid

Procuring Entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant

B. Works procurment (Mechanical Section)

Annual Procurement Plan
(Financial Year: 2022-2023)

1SO Document No: QF-PRO-01

Budget (2022-23) :

Revision-01

. Total .
Contract Advertise Invite! lime 1o | Time for
Pkg No Description of package works Unit Quy Procurement approving Source of | Estd. Costin | Time code for | prequalificat Advertise Tender Tender  |Approval to | Notification | Signing of iract completion
s serip package wor - method & Lype PPIOVINZ | Finds Million Tk process ion (if - e opening evaluation award of award contract | <O of
N authority . fender singa-
applicable) contract
ture
2 3 4 5 o 7 8 9 10 10 11 12 13 14 15 17 18
o Planned date 0101723 11.01 23 18.01 23 250123 01.02.23 08.02.23
W
Procurement of Emergency Civil Maintenance for N Fund of
WR S . : S .
R9 Siddhirganj 2x120 MW Peaking Power Plant Lot ! RFQ CE EGCB 04 Planned days 0 10 7 7 7 7 38 60
Lid.
Actual dates 27.11.2022)04.12 2022 (28 1222 10.01 2023 |10.01.2023 |11.01.2023
Planned date
. . N Own
Procurement of Emergency Equipment Maintenance Fund of
WR 10 [of Maobile Cranc, Fork Lift exc. for Siddhirganj Lot ! RFQ SE | oo 0.00 Planncd days Deleted
2x120 MW Peaking Power Plant Lid
Actual dates
o Planned date 13.04.2023| 23.0423 30.04.23 07.05.23 14.05.23 21.05.25
wn
Procurement of Emergency Maintenance for Fund of
W Lo S . 1 3 5 o . 38 3
R 1| Siddhirganj 2x120 MW Peaking Power Plant Lot RFQ SE EGCB 030 Planned days 0 10 7 7 7 7 ’ 30
Lid.
Actual dates
Planned date
Own
Procurement of Major Inspection (MI) Works for Fund of
WR (2 - . N 1 M MD 0.00 Deleied
R 12| Siddhirganj 2x120 MW Peaking Power Plant Lot OTM (cgp) | 1 EGCB Planncd days e
Lid.
Actual dates
Planned date
Own
Procurement of GBC Overhauling Works for Fund of
WR 13 . . . L 1 M (eg 0.00 , Deleted
R13 | Siddhirganj 2x120 MW Peaking Power Plant o OTM(egp) | CE | Eep Planned days vete
Lid.
Actual dates
Total Amount of Works Procurement for Mechanical Division 1.050
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Annual Procurement Plan
(Financial Year: 2022-2023)
Ministry/Division  Ministry of Power, Lnergy & Mineral Resourses / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Lid
Procuring Entity Name & code - Siddhirganj 2x120 MW Peaking Power Plant.

B. Works procurment (Mechanical Section)

1SO Document No: QF-PRO-01

Budgct (2023-24) ¢

Revisian-01

. Total -
Contract Advertise Invite/ time 10 Time for
. - Procurcment - M Source of | Estd. Costin | Time code for | prequalificat . Tender Tender | Approvil 1o | Notification | Signing of completion
Pkg No Descriplion of package works Unit Qty approving . S Advertise . . contracl
method & type . Funds Million Tk process ion (if opening | evaluation award of award contract . of
authority . Tender singa-
applicable) N contract
iure
1 2 3 4 5 6 7 8 9 10 10 1t 12 13 14 15 17 18
Planned date
Own
Painting of Cable Tray Structure of Siddhirganj " _ Fund of
WR [4 R = Lot OTM (¢ CE 0.00 -d davs Deleted
t 2x120 MW Peaking Power Plant © tozp) EGCB Planned days Lt
Lid
Actual dates
Total Amount of Works Procurement for Mechanical Division 0.00
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Ministry/Division: Ministry of Power, Energy & Minceral Resourses / Power Division

Agency: Electricity Generation Company of Bangladesh (EGCB) Lid.

Procuring Entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant.

B. Physical Service Procurment (Mechanical Section)

Annual Procurement Plan

(Financial Year: 2022-2023)

1SO Document No: Q¥-PRO-01

Budget : (2023-24)

Revision-01

Total

Contract Advertise Invite/ time t Time for
Pke No Descrintion of package works Unit aty Procurement approving Source of | Estd. Cost in | Time code for |prequalificat \dr:'cn_ " Teader Tender Approval | Notification | Signing of "“‘ Ol completion
& P p & Y method & type PP . & Funds Million Tk process ion (if e s opening evaluation to award of award contract w'.] rac of
authority . Tender singa-
applicable) contract
ture
1 2 3 4 5 6 7 8 9 10 10 i1 12 13 14 15 17 18
Own Planncd date 13.04.2023{ 04.05.23 11.05.23 18.05.23 25.05.23 22.06.23
PS 1 Procurf:mcnt of Sweeping, Cleaning, gardening & Lot ] OTM (cgp) SE Fund of 120 Planncd days 0 71 7 7 7 28 70 365
plantation works etc. EGCB
Lid. Actual dates
Own Planned date 27.11.2022f 18.12.22 | 08.01.23 14.01.23 19.01.23 16.02.23
] F1l1e) o 1 Fr e e
PS 2 Procufcnnnt of Filter Cleaning and Filter Net Lot 1 OTM (ezp) SE Fund of 0.60 Planned days 0 21 21 6 5 28 31 365
changing works EGCB
Lid Actual dates 27.11.202218.12.2022| 08.01.23 |14.01.2023} 19.01.2023 | 16.02.2023
, Own Planncd date 06.02.2023}23.02.2023| 02.03.23 09.03.23 16.03.23 13.04.23
f . ,
PS3  [Procurement of Pest Control Works Lot 1 OTM (cgp) SE }Egg; 0.40 Planncd days 0 15 7 7 7 28 64 365
Ltci. Actual dates 06.02.2023]25.02.2023
Total Amount of Works Procurement for Mechanical Division 2.20
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Ministry/Division: Ministry of Power, Energy & Mineral Resourses / Power Diviston
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code : Siddhirganj 2x120 MW Peaking Power Plant
Section: Electrical

A. Goods Procurement:

(Financial Year: 2022-2023)

QF-PRO-01

Budget : EGCB's Fund
Revision:-01

Pke N Description of Procurement Package Unit | Qty Procurement dCox:)rva_ct Source of | Estd. Costin Time code for \:il::l:'/c Tender Tender Approval | Netificatio| Signing of ]Octzl :'met to lelet'for ¢
o . p ertis
ke No GOODS © | method & type pp !ng Funds Million Tk process A " opening | evaluation | to award |nofaward| contract i nirac completion o
authority Tender signature contract
[ 2 3 4 5. 6 7 8 9 10 11 12 13 14 15 16 17
Procurement of $F6 Gas for 11KV and 132 Own fund of Planned dates T
GR | |KV Circuit Breaker with accessories and Lot 1 RFQ SE EGCB Ltg 0.0000 Planned days Deleted
other electrical spares Actual dates
GR?2 Procurement of emergency Goods: package- Lot 1 Direct Cash SE ‘| Own fund of 0.0488 l;llanncz ((iiates As and when required, which wilt be procured by way of cash purchase during the financial year through a
1 Purchase EGCB Ltd f annec cays committce as per provisions of EGCB's Procurement Policy 2015.
Actua] dates
GR2 Procurement of emergency Goods: package-| Lot 1 Direct Cash CE Own fund of 0.0600 l;)llannci dates As and when required, which will be procured by way of cash purchase during the financial year through a
N Purchase EGCB Ltd : anned days committce as per provisions of EGUB's Procurcment Policy 2015,
Actual dates
Procurement of spares of different systems Planned dates 25.01.23 | 01.02.23 08.02.22 150223 | 220223 01.03.23
such as EOT crane, BOP, Switchgear, .
GR 4 |Generator, Transformer and other electrical | | | RFQ SE Ownfundof | o oo A Planned days 0 7 ! 7 7 7 35 30
system and tools, tacklcs, EGCB Ltd A X +
consumables transformer oil on emergency Actuat dates 10.01.23 | 12.01.23 12.01.23 120123 | 14.01.23 14.01.23 4 7
demand.
i Planned dates
Procurement of Transformer oil from Gowt. Own fund of ;
; SE .
GRS enterprisc such as Padma/ Jamuna/ Meghna. Lot ! DPM EGCB Ltd g Planned days Pege
Actual dates
. .. . Planned dates P
Procurement of Air Conditioner, Air Cooler OT™M Own fund of AR
GR6 with accessories. Lot l (NCT,e-GP) ED (0&M) EGCB Ltd g0 Planned days Telet AR
Actual dates
Total Amount of Goods Procurement for Electrical Section = 0.6074
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Ministry/Division: Ministry of Power, Energy & Mineral Resourses / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code : Siddhirganj 2x120 MW Peaking Power Plant
Section: Electrical

B. Works Procurement:

(Financial Year: 2022-2023)

QF-PRO-01

Budget : EGCB's Fund

Revisien:-01

Pka No Description of Procurement Package Unit | Oty Procurement acm:_::? Source of | Estd. Cost in Time code for A:;::'::/\c Tender Tender Approval | Notificatio [ Signing of IO::I :Icht to cohnl'mrfor f
g WORKS © | method & type pp . 2 Funds Million Tk process ) opening | evaluation | toaward [nofaward| contract . nir: mpletion 0
authority Tender singature contract
Seo"[“:s'"g f'rzp::/ [namenance _“’°'ks‘ of . Plamned dates | 25.01.23 | 010223 | 080223 | 150223 | 220223 | 01.03.23
motors, differer equipinents o
Switchgear, GBC, GT, Water Treatinent,
transformer, 1PB busduct, EDG, earthing Own fund of : Planned da: 0 7 7 7 7 7 35 30
W ; o 1 - 0. s
Rl system, Switchyard Spare Equipment Lot RFQ SE EGCB Ltd - 0s9]
keeping Structure, rotor withdrawal system, N
generator and other electrical equipments: Actual dates | 11.05.23 | 14.0523 | 140323 | 150523 | 150523 | ' 15.0523 4 30
Package:1 Y o
Servicing/ repair/ maintenance works of
motors, different electrical equipments of Planned dates
Switchgear, GBC, GT, Water Treatment,
transformer, IPB busduct, EDG, earthing Own fund of i
WR2 systemn, Switchyard Spare Equipment Lot ! RFQ SE EGCB Ltd LA Planned days Deleted
keeping Structure, rotor withdrawal system,
generator and other clectrical equipments:
Package:2 Actual dates
Direct Cash Own fund of Planned dates As and when required, which will be procured by way of cash purchase dunng the financial year through a
. . V] 2 C ray ugl
WR 3 |Emergency works: Package-1 Lot l Purchase CE EGCB Ltd 0.0500 };la?nclddd?y E ittee as per provisions of EGCB's Procurement Policy 2015.
ctual dates
Main inspection work of Generator & OT™ Own fund of Planned dates :
WR 4 preventive maintenance of AVR of Unit-1 Lot ! (NCT,c-GP) ED (0&M) EGCB Ltd 0.0000 Planned days Deteles
Actual dates : :
Direct Cash . Own fund of | DPlanneddates | a¢ 4nd when required, which will be procured by way of cash purchase during the financial year through a
: - . % 3 i ] : <
WR S |Emergeney works: Package-2 Lot ! Purchase CI: EGCB Ltd 0.0250 ljii?:;ddg?e: comimittee as per provisions of EGCB's Procurement Policy 2015.
Own find of sy Planned dates
WR 6 |Repair works of control cards of AVR Lot ] RFQ SE EGCB Lid y 00000 Planned days Deleted
Actual dates
Vibration analysis and dynamic mass ; Ownindar Planned dates 16.04.23 | 23.04.23 30.04.23 07.05.23 | 12.05.23 19.05.23-
WR7 balancing of BL exciter rotor of Unit-2 Lot | 1 Dl e EGCB Lid R0 Planned days ] 7 ! 7 7 7 35 30
T Actual dates i
Total Amount of Works Procurement for Electrical Section= 0.7341
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Ministry/Division: Ministry of Power, Encrgy & Mineral Resourses / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code : Siddhirganj 2x120 MW Peaking Power Plant
Section: Electrical
C. Physical Services Procurement (To be paid in the next FY):

(Financial Year: 2022-2023)

QF-PRO-01
Budget : EGCB's Fund
Revision:-01

Pkg No Description of Procurement Package Unit | 0 Procurement aCor:]r:i;t | Source of | Estd. Costin Time code for AL‘L‘::_/‘C Tender Tender Approval | Netificatio| Signing of To:al :::l; to Tmlleffor ¢
: Physical Services ty method & type pp . 2 Funds Million Tk process . opening | cvaluation { to award |oof award| contract -on complefion o
authority Tender singature contract
Servicing work of Air Conditioner (AC), Planned dates 16.04.23 | 07.05.23 14.05.23 21.05.23. | 28.05.23 25.06.23
switchgear blower and Central Chiller OT™M Own fund of
. : . 1 0 2 3
PS1 System with spares under annual Lot ! (NCT,e-GP) (OB EGCB Ltd 1.5000 Planncd days 2 ! ! ' i L e
maintenance contract Actual dates
Physical ice for diffe f OTM Own fund of Planned dates
ysical service for different test o wn fund o
2 .
PS2 |ransformer oil bt 1 T (et eGp) SE EGeBLud | 0000 Planned days P
Actual dates
Total Amount of Physical Services Procurment for Electrical Section = 1.5000
Total Amount of Goods, Works and Physical Services Procurment for Electrical Section = 2.8415
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Annual Procurement Plan
(Financial Year: 2022-2023)

Munistry/Division. Mistey of Power, znergy & Mineral Resourses . Power Division
aency: Electricity Generation Company of Bangladesh (EGCRB) Lid

Fooearing Entity Name & Code: Siddhirgan) 2x120 MW Peaking Power Plant.

A. Goods Procurement (IMC & DCS Division)

QI-PRO-01
Revision-01

Rudget: Revenue

Contract . s - Invite/ I - . . o .| Total time | Time for
. R A - Procurement . Source Estd. Cost in I'ime code for . T'ender I'ender | Approval | Notification | Signing, of .
Pkg No |Description of Works Unit | Qty approving y R Advertise . . to contract | completion
method & type ) of Funds Million Tk process N opening | evaluation | to award | of award | conhract R
authority Tender singature | of contract
[ 2 3 4 5 6 7 8 9 10 11 12 i3 4 15 16 17
Purcl o 4 Control FO‘;’” . Planned datc | 02.0822 | 230822 0609.22 | 130922 | 200922 | (%1022
urchase ol Instrument and Contro " und o . —
GR 1 " Lot | OTM(e-gp) SE |20 e - Y 77
Spares for Frame 9F Gas Turbine. o Mic-ep) 5 EGCB Planned days 0 21 M 7 z o - ! 120
Lid Actual dates
Own Planncd date
Purchase emergency goods for 1&C Dircct Cash - o Fund of - As and when required, which will be procured by way of eash purchase during the financial year
GR 4 S - Lot 1 SE 0.05 e ; y . Co :
@ division (pakg-1) Purchase EGCB Planned days through a committee as per provisions of (he company rules.
Lid Actual dates
Own Planned date
GR 4 (b) P_ur»cl_lase emcrguincy goods for 1&C Lot i Direct Cash SE Fund of 0.05 Planncd davs As and when required, which will l?c procuru.d by way ofcz‘mh purchasc during the financial ycar
division (pakg-2) Purchase EGCB - through a committee as per provisions of the company rules.
Lid Actual dates
Own Planned datc
GR 4 (c) P}lrplﬁasc cnmr%cncy goads for 1&C Lot | Direet Cash SE Ffmd‘of 005 Planned days As and when required, which wilt t.)c procured by way ufc;!ﬁh purchase during the financial vear
division (pakg-3) Purchase EGCB through a committee as per provisions of the company rules
Aclual dates
Ltd
Total= 1.35
[nwards: Thirteecn Lac Fifty Thousand Taka Only.
B. Works Procurement (IMC & DCS Division).
; - Invite/ T ti Time fi
. - . Procurement Contréct Source Estd Costm Time code for m |te. Tender Tender | Approval |Notification | Signing of fotal time fme 1')r
Pkg No |Description of Works Unit | Qty approving . ) . Advertise R R to contract | completion
© |method & type ) of Funds Million Tk process - opening | evaluation | to award | of award | contract .
authority I'ender i singature | of contract
Calibration of Lab " FO‘;'“ X Planned date | 15.05.23 0523 29.05.23 | 05.06.23 | 120623 | 190623
altbration of Labarotory Masier : und of
S 2 ’ . 1 RFQ (National SE s 0.150000 P e 'S 7 7 7 7 35 15
3 P Istrament. Lot Q (National) S EGCB 1501 lanned days 7
11d Actual dates
Total= 0.150000
Inwards: One Lac Fifty Thousand Taka Only
X %
Awondo~ L ; p ot YL @/‘
02027 )
%0.D » ,2 =

0.7
Md. Elias Hossain

md. NaamulH san

Sup"nnmﬁm“ E

Exenutive Engineer (1& Siddhirgan] 41
Siidirgan 2120 M Peaking Power Plart EGLB L, S
EGCB L. Sldﬁhrrgaﬂl.fhrmfﬂa“l

Ranamaa K,M. Manzur Kadir
= Executive Director (O & M)
' Corporate Cffice
EGCB Ltd., Dhaka




Annual Procurement Plan

(Iinancial Year:

Mimstry Division. Ministry of Power, Lnergy & Mineral Resourses » Power Division
rency: Electricity Generation Company of Bangladesh (EGCR) Ltd

Procuring Entity Name & Code: Siddhirganj 2x120 MW Peaking Power Plant

A. Goods Procurement (IMC & DCS Division)

2022-2023)

| QF-PRO-01

Revision-01

Budget: Revenue

“ontr: . Invite/ _ Total ti Ti -
. . o Procurement Lontrfct Source of|  Estd. Cost in Time code for mi e Tender Tender | Approval | Notification| Siping ol otal time Time ﬁ,“
Pkg No |Description of Works Unit | Qty approving | . Advertise X . to contract | completion
method & type .~ Funds Million Tk process opening | evaluation | to award | of award | contract .
- authority Tender singature | of contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 1= 16 17
- . Own Planned date | 08.05.23 {29.0523¢ 12,0623 | 19.06.23 | 26.06.23 20
Purchasc of Walkie Talkie for Fund of . - 3 :
GR2 |Siddhirganj 2x120 MW Peaking Lot | 1 | OTMee-gp) Cl: ocn 0.50 Planned days 0 21 1 7 7 AR 120
Be)
Power Plant. Lid Actual dates
Purchase of Emergency 1&C Spares . Fl(l)n‘(‘j'”or Planned date | 15.06.23 |22.06.23 | 29.06.23 | 06.07.23 13.07.23 20.07.23
GR 3 [for Gas Turbinc, Gas Booster Lot 1 |RFQ (National) SE EGCB 0.50 Planned days 0 7 7 7 7 7 35 15
Compressor & others BOP Ltd Actual dates
Total= 1.00
Inwards: Ten Lac Taka Only.
B. Works Procurement (IMC & DCS Division).
Contract Invit Total ti Ti f
s . Procurement on r?c Source of|  Estd. Cost in Time code for i e./ Tender | Tender | Approval |Notification| Signing of otat time fme (.)r
Pkg No |Description of Works Unit | Qty approving | . O Advertise A R to contract | completion
© |method & type . Funds Million Tk process opening | evaluation | to award | of award | contract N
4 authority Tender = singature | of contract
Own Planned date | 02.05.23 [09.0523 | 16.05.23 | 23.0523 | 30.05.23 06.06.23
. . . T f . < N
PS 1 |Purchase of Hternet service. Lot | I |RFQ(National)| SE ngdc; 0300000 Planned days 0 7 7 7 7 7 35 15
Ltd Actual dates
Total= 0.300000
Inwards: Three Lac Taka Only

Mowmdo—
30.0% 2005

Md. Elias Hossacl;\

" Exeni Engneer 18
g 2120 W Peaking Powe Part

g-,ca 14d. Sidenirganl,

l
47
fsﬁj/«’ s
NS5 -
5

mMid. Nazmul Hasan

||._|J|’][1

/

A.K.M. Manzur Kadir
Executive Director {0 & M)

Corporate Office
ECGCB Ltd., Dhaka




Annual Procurement Plan
(Financial Year:2022-2023)

Ministry/Division: Ministry of Power, Energy & Mineral Resourses / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant

QF-PRO-01
Ruvision: 01 (Budget: 2022-23)
Budget : EGCB's Fund

A. Goods procurment {Operation Division)

. Procurement] Contract | Source - Invite/ . L Total time to Time for
Description of package N N Estd. Cost | Time code for - Tender Tender Approval to [Notification of |  Signing of .
Pkg No < Igoods Unit Qty me::;: & a:tir::rli'g Ft:’nf ds in Million Tk process A::i'::re opening evaluation award award contract ;':‘r;tartaﬁe cor:op ::::':; of
1 2 3 4 5 6 7 8 5 10 11 1 3| 15 16 1
Procurement of chemicals Own
A for water treatment plant, Fund
A\ GR 1 |Gas Booster Compressor Lot 1 “RFQ SE of 0.0000 Deleted
(GBC) and Gas Turbine EGCB
(GT). Ltd.
L. Own
Fund
GR2 |Procurement of Emergency |\ o |y Cash SE of 0.0250 As & When Required
Goods: Package-1 EGCB
Ltd.
Own
Procurement of Emergency Fund
GR-3 Goads: Package-2 Lot 1 Cash SE of 0.0250 As & When Required
00ds: Packag EGCB
Ltd.
\
Total Goods Procurment in Operation division =| 0.05000 _
)
‘ @A '\>\
— (s 2
\0: 05" 2023 T oé- 21 |eros23 S ogl_,;_‘\‘ )
handra Saha _
Sgl?b%rni?n?i;‘l Ecngmw (Operaton) MghamTec? nz‘?tl\ggi?g;;aﬂ“?n AKM Mostafizyr g
; Tintendi e oy . SHEUT Ranam:
Siddhirgan) 2X120 MWPPP.EGCEU:; ‘luihammad Shahadat Hossain Sﬁgﬁ%an} 25120 MW Pecking Power Plart . Chief E 1|:-|l,_<.-.,.r.fd' TALK.M. Manzur Kadir
Siddhirgan] Power Station, Naray2 gan}. Exacutive Enginger {Operation) PGB LU0 Sddirgan, Harayangar- 1430 "90IG30) 24120 MK Pegig P 3 Execulive Director (O & M)
Siddhirgan] 2X120 MW PPP, EGCB Ltd_. y g foest P Corporate Office
Siddhirgan] Power Station, Narayanganj. i -~ .«.. EGCB Ltd., Dhaka AN
. \
v \\\\‘



Mnustn Division: Nlinistry of Power, Faergy & Nineral Resourses £ Power Division

L%

Procuring

A. Goods Procurement (Admin. Section)

Dess

ription of pachage Goods
2

frocurcment of Stationary goods for
Siddirganj 2x 120 MW Peaking Powcr Plant

Prozurement of safety avms for Siddirgan)

2x120 MW PPP

Procurement of fire safery for Siddirgan;
2x120 MW PPP

Procurcment of Office Funuture for difterent
zoction of Siddirgamy 2x120 MW PPP

t
|

|

| GR-Uo  |Precurement of emergenes Sparcs/Goods
! |I N ~

1 GR-NT  |[Procurement of emerpeney Spares Goods
| |

| |

| |

| GRAUK | Procureawnt of emerieney SprresiGoods
| een | R
tOGR-0Y Procurarsent of emergency Spured/Goods
{ - | Frocurement of New Veluele tor

et

|Sidergan)2x 120 MW PPP
| |

1
¥
O
qTsgeT CRITTS
gl (EFITT
o AT A

cAte
T
Fmin e A
T e, PTG

Unit | Quy
3 4
Lot 1
Lot |
Lot
Lot |
Lot i
Lnlr i
Lot |
Lot
Lot !

- Flectricity Generation Company of Bangladesh (EGCB) 1id
Entity Name & code : Siddhinganj 2x120 MW Peaking Power Plaut

Contrac
Procurement B ’“‘I“:I" ::v Saurce of
method & type | I0TOVR Fuads
i authority
s o 7
Own Fund
ol cr | oreGen
s 0 Led
= IO\m Fund
92“ ci of EGCB
G Ltd
Owa Fund
REQ cr | of EGEB
Lud
Ouwn Fund
RFQ CE of EGCB
Lid
Own Fund
Cash Purchinse Ci of EGCE
| Lid
| Own Fund
Cash Purchase CE of EGCB
! Lid
Own Fund
Cash Purchase L ol FGCB
lid
Owr: Fund
Cash Purchase L of EGCB
Lid
- Own Fund
O | wip of FGCR
«-Gp | | I
D2~ 2_, 3
a Bar!@tpl\a'&
nj &

harge)
rplant

nirgany

Annual Procurement Plan
(Financial Year: 2022-2023)

in Alillion
Th
g 9
Planocd date
Planned days

Estd. Cost I
i
I

process

0000

Planned date
Planned days
Aclual dates
Planned date
Planned d;‘n_v:

1 300

0400

Planncd date
Plazned davs
Actual dates
Planned date

0000

0030 Flanned days
Actual dates
Planned date
Planned dnyvs
Actual dates

005

0030 Planned davs

Actual dates
930 Planned davs
Actual dates
Planned date
Planncd dass
Acinal dates

0000

1.900

Tine code Tor

Actual dates

Actual dates

Planned date

Planued date

Invite/
Advertise
Tender_
19

2200172023

0 -

030312023

1]

As and when required

As and when required.

As and when requred.

As and when required,

Goods Procurement (Admin. Section) \

Tender
apening

" 29012023

14

1010372025
7

0 C 2>

- ']
ALK, MOs
hief End

tafizur Rahamar

neer

Bu

duet : Revenue | Les nion OF

L T Tatal time to Time |
Tender Approvalto | Neotification Sipning ol e to e l
. contract completion of |
evaluation award ol contract + §
singature contract 4
2 13 H 1 15 16 17
Daleted 0 8]
03/U22023 §9002/2023 2#-.’[I2.’2(1é3_
7 7 2% 63 30
IT0A2023 | 2432003 | 3LOI023 | 07/04/2023 -
7 7 7 T 38 30
Deleted [ 3}

which sl be procered by way of cas'

which will be procurcd by way of

which will be procured by vay wl cash pusetiase der

which will be procurca b say of eash purcluee

provisions of the Company rmles

zash i duriag the financial vear through a committee as per

provitons of the company reles

e the finuncial vear through a committee as per

provisions ol the comparns nules

7 up the financai vear through a commuttee as per

privgsions of the comgiany

Deleted

A.K.M. Manzur Kadir
Executive Director (O & M)
Carparate Office
EGCB Ltd., Dhaka



Annual Procurement Plan
(Financial Year: 2022-2023)
Ministry ‘Divisioic. Ministry of Power, Lnergy & Mineral Resourses / Power Division
Ageney Electricity Generatton Company ot Bangladesh (HGCR) Lid.
Procuring Eanry Name & code © Siddhunganj 2x120 MW Peakimg Power Plant.

A, Goods Procurement (Admin. Section) (Budget will be from FY 2023-24)

i | | Procarement | COMTact |'§ cof | Estd. Cost | Time code for b Invite
Pkg No Description of package Goads | Unit | Qv | ! uru. e approving | © ouree @ in Millian § "N T A Gvertise
| | i method & type 3 Funds . process |
| | authority Ik | I Tender
| I ) R 5 6 ‘ 7 g | 9 o
Own Fund Planned date
N Procurement of Livenes for the empioyee of 1 | ’ O™ . : 4
| GR-0 Siddirgan] 23120 MW ppP Lot | [ Gp CE of EGCB 0.0i0 Planncd davs
I , i - - Lid. | Actual dates
go" ~
e =85 Z’gn t
vt T T (LTS ah
GaTle WJeTagET CRIT ghamsuddoha Ba'fka,tl-.'is ’
2 (TR Deputy Manage! {Admin] & i
' namin tAddLTharge)
A = ST min (AddLTha
Nhndﬂdrllkd J lgf-n'.cu. Plant

Goods Procurement (Admin. Section)

Budget : Revenue

‘ Tender Tender ’ Approval to

{ opening evaloation © award

| R 12 } 13
Deleted

AT, 2

7ur Ranamar

M. Mostafizu
AK Chief Engineer
2120 MW Peak

A T n'-l
gutdhirgan; nugani Natey

£ (308 U Sidd

AnnaT

A

g Powe! B A

Ex

Revision 01

|
L

)

Corporate Office
EGCB Ltd.' Dhaka

| o .
| ] Total time to

| Notification |  Signing of
contract
ofaward | contract i
{ singalure
14 | [Nl 16
O

KM, Manzur Kadir
1:a(t:ut'r.fe Director (O & M)
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| Time for

| completion of
contract
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Minisery Division

Agency Flecinany Generation Company of Bangfadesh (EGCB) Lid
ny 2x 1 200 MW Pezking Power Plant

Procunnyg Fann Name & code Siddh

B. Works procurement (Admin Section)
| |
| Pha No Description of package works | Unit
! o 2 i}
|
|
WR O | Repaiming Waorks of Vehicle Lot
[ WR U2 |Reparring Warks of Vehicle Let
WR 03 |Repairing Works of Vehicle Lot
i
WR 34 ! Repairng Works of Vehicle Lot
WR 05 Repair & Mantenance Works of Vehicle Lot
{Phg-01)
| Renair & Ma < Warks of Vel
WR 06 :chur & Maimienance Waorks of Vehicle vl
| (Pho-02)
|
IRe N L A Nahisle
WR 17 {Repair & Mawntenance orks of Vehicle Lot
|{Pla-03)y
{ |
| wras I[Rur!:m & Maintenance Works of Vehcle fich
A {(Pha-u4)
| H
| Total

Qu

Nirnstry of Power Fnerey & Mineral Resourses ¢ Power Division

Procurement
method &
e

5

Cash
Purchase

Cash ~
Purchase

Cash
Purchase

Cash
Purchase

RFQ

RFQ |
REQ |

RFQ

Contract
approving
authorily
o

[

r

CT.

I

Annuzl Procurement Plan
(Financial Ycar:2022-2023)

! | Pad. Cast

Source of |
| Funds

i()\m Fund
| of EGCB |
\ Lad
1 Owy Fund
| af EGCB
Lid
Own Fund
of EGCB
Lad, =
Own Fund
| ol EGCR
Ltd
;Unn Fund
| of EGCB
i tad \
:()\'.u Fund [
|
|

ol FGCB
fad
Own bund
af BGOR |
‘ Lad |
!(}\\'r\ Fund

| of EGC
| bLud ‘

in Milliou

Tk

§

9050

0 050

0.050

0050

0100

0300

BRLEH

083

|
|

Time code tar
process
9

Planned dare
Planncd days
Actual dates
Planned date
Planned davs
Actual dates
Planned date
Planncd davs
Actual dates
Planacd date
Planped davs
Actual dates
Planncd dage
Planned dayvs
Actual dates
Planned dae
Planned days
Actual dates
Planned date
Plunned davs
Actual dates
Planned date
Planned davs
Acrual dates

lnvite! |
. Fender
Advertise .
- opening
I'ender
0 Ll

As and when required,
As and when required,
As and when reqaired,

As and when required.

1111222

047122022 ‘
7

0

06062023 | 130603

7

J94115,2023 A3

4 7

n KM Mostafizuf
7 chiet

\oAn A0
Y ,‘\'_-5 u.J._Sl:m‘ﬁ.L

o

T

|
|

Works Procurciment (Admin Scction)

Buduet : Revenue

Tender ‘\.-\]\p('n\':ll Notification of

evaluation | to award award
1z i [E] 14

| Revision 01

N | Total time to | Time for
Siguing of B
contract completion of
contract b
singature contract
: 15 16 17

per provisions of the company rules

per provisions of the company rulcs

which will be procured by way of cash purcase during the fi

which will he procured by way of cash purchase doriag the fnancial year threugh @ comnutice as

which will be procured by way of cash purchase during the financial year through a committee as

I'yea

per provisions of the company rules

per provisions of the company rules

1812022 | 25012022 | Lbalzd
7 7 i 7
106G | 270625 [ wamis
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G 2025 A2 ‘ Qi
F | 7

|
i
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(ugj% ér-
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r through a «

which will be procured by way of cash purchiase durng the financial year through a commutice as

I ‘
7 ‘ 35 15
It |
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Executive Dj
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