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Ministry/Division: Ministry of Power, Energy & Mineral Resourses / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & code : Haripur 412 MW Combined Cycle Power Plant.
A. Goods procurment

Haripur 412MW Combined Cycle Power Plant
Annual Procurement Plan Financial Year: 2023-2024

Mechanical and Civil Maintenance Division
Budget : Revenue

Pkg Description of package Goods Unit | Qty |Procurem | Contract | Source Estd. Time code for Invite/ Tender Tender |Approval to | Notification | Signing of | Total time to Time for
No ent approvin | of Funds| Cost in process Advertise | opening | evaluation award of award contract contract |Completio
method & g Million Tender singature n of
type | 2utherity Tk Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
Procurement of Lube Oil, Control Oil, OT™ Own Planned date 10-Dec-23 | 31-Dec-23 | 14-Jan-24 | 21-Jan-24 »28-JanA24 25-Feb-24
GR 01 |Hydraulic Oil etc. of Haripur 412MW Lot 1T (e-GP) CE Fund 10.00 Planned days 0 21 14 7 7 28 77 90 Days
Ccpp Actual dates
Procuremnet of Consumable materials, Planned date | 15-Mar-24 | 5-Apr-24 | 19-Apr-24 | 26-Apr-24 | 3-May-24 | 31-May-24
GR 02 civil mate_rial, tools, hydraulic / power Lot 1 O™ CE Own 5.00 Planned days 0 21 14 7 7 28 77 90 Days
trolley, wire rope, portable drum pumps, (e-GP) Fund
filter etc. for Haripur 412 MW CCPP Actual dates
Procurement of filters, Nitrogen OTM Owii Planned date 15-Feb-24 | 7-Mar-24 | 21-Mar-24 | 28-Mar-24 | 4-Apr-24 2-May-24
GR 03 [Membrane, Spares of different equipment | Lot 1 (eGP) CE Fund 5.00 Planned days 0 21 14 7 v 28 77 120 Days
etc. for Haripur 412 MW CCPP Actual dates
Procurement of spares for different pumps OTM ED Own Planned date | 23-May-24 | 13-Jun-24 | 27-Jun-24 4-Jul-24 11-Jul-24 8-Aug-24
GR 04 |etc. of Haripur 412 MW CCPP Lot 1 20.00 Planned days 0 21 14 7 7 28 71 120 Days
(e-GP) | (O&M) | Fund
Actual dates
Procurement of spare parts & associated Planned date 25-Jan24 | 7-Mar24 | 21-Mar-24 | 28-Mar-24 | 4-Apr-24 | 2-May-24
GR 05 |works for Fuel Gas Compressor of Haripur | Lot 1 IDPM MD l?l::; 70.00 Planned days 0 42 14 7 7 28 98 120 Days
412 MW CCPP e Actual dates
Procurement of Valves and Valves' Spares OTM ED O Planned date 12-Jan-24 | 2-Feb-24 | 16-Feb-24 | 23-Feb-24 | 1-Mar-24 | 29-Mar-24
GR 06 |of Fuel Supply System, BOP etc. for Lot 1 (©GP) | (0&M) | Fund 20.00 Planned days 0 21 14 7 7 28 77 120 Days
Haripur 412 MW CCPP Actual dates
" X £ST of Hari o Planned date | 25-Dec-23 | 5-Feb-24 | 19-Feb-24 | 26-Feb-24 4-Mar-24 1-Apr-24
GR 07 ﬁj‘fm’ec"éﬁp Bearings of STot Haripur 4 1 | | | pPM | CE Fl:;’; 10.00 | Planned days 0 2 14 7 7 28 98 180 Days
Actual dates

/
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Haripur 412MW Combined Cycle Power Plant
Annual Procurement Plan Financial Year: 2023-2024

Ministry/Division: Ministry of Power, Energy & Mineral Resourses / Power Division

Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd. Mechanical and Civil Maintenance Division
Procuring Entity Name & code : Haripur 412 MW Combined Cycle Power Plant. Budget : Revenue
A. Goods procurment
Pkg Description of package Goods Unit | Qty |Procurem | Contract | Source Estd. Time code for Invite/ Tender Tender |Approval to| Notification | Signing of | Total time to Time for
Ne ent approvin | of Funds| Costin process Advertise | opening | evaluation award of award contract contract |Completio
method & g Million Tender singature n of
type authority Tk Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
Procurement of emergency goods for Own Planned date 24-Jan-24 | 3-Feb-24 | 13-Feb-24 | 20-Feb-24 | 27-Feb-24 | 12-Mar-24
GR 08 |[HRSG, BOP, GT for Haripur 412MW Lot 1 RFQ SE Fund 0.300 Planned days 0 10 10 7 7 14 48 20 Days
CCrp Actual dates
Procurement of emergency goods for Own Planned date | 10-May-24 | 20-May-24 | 30-May-24 | 6-Jun-24 13-jun-24 | 27-Jun-24
GR 09|WTP , WWTP, CT etc. for Haripur Lot | 1 RFQ SE Fund 0.300 Planned days 0 10 10 7 7 14 48 20 Days
412MW CCPP Actual dates
Procurement of emergency goods of 110 Planned date | 23-Nov-23 | 3-Dec-23 | 13-Dec23 | 20-Dec-23 | 27-Dec-23 | 10-Jan-24
Ton Crane, Cargo Truck, Fork Lift, Hover Own
R 10 > * ¥ Lot | 1 RF SE 0.300 Planned days 0 10 10 7 7 14 48 20D
K1 Head Crane etc. for Haripur 412MW & Q Fund Y ays
CCPP Actual dates
Procurement of emergency spare parts for Cash Own Planned date
GR 11 |different equipment of Haripur 412 MW | Lot [ 6 CE 0.200 Planned days As and when required
Purchase Fund
CCPP Actual dates
ICl;l \;/ords: One Hundred Forty One Point One Zero Zero Million Taka Total Million (TK) 141,160
nly

'pc?. °T. 27 3.62% % o
Mominul Haque \ZQ’

Sub-Divisional Engineer (MMD) » AT A.K.M. Manzur Kadir
Haripur 412 MW CCPP.EGCB.  C3118 S W@‘ ":‘ ‘ “; Afgre™® ‘E“ﬂ& 1@‘\ %\ Executive Director (O & M) Retd)
ferdrEy T ( ﬁgﬁ SEEETE ar‘elﬁ{ﬁ\ﬁm Md. Kamruzzaman Corporate Ofﬁce Maj Gen Moin Uddin (Ret
et Loy & BT, o 833 (R Chief Engineer EGCB Ltd., Dhaka Managing Director

QA T RREN 4 "N COPP
e, =, ke o e Elecincity Generation Company of Bangladesh LUd.

3andar, Naravans .7
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Haripur 412MW Combined Cycle Power Plant
Annual Procurement Plan for Financial Year: 2023-2024
Ministry/Division: Ministry of Power, Energy & Mineral Resourses / Power Division Meck I & Civil Mai Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd. Budget : Revenue
Procuring Entity Name & code : Haripur 412 MW Combined Cycle Power Plant
A. Works procurment
Procureme| Contract " . . A 5 " . Total time to Time for
. : . Source of | Estd. Costin Time code for | Invite/ Advertise - Tender Approval to | Notification of |  Signing of 2
Pkg No Description of package works Unit | Qty |ntmethod approv?ng Funds million Tk process Tender Tender opening evaluation award sward contiact c'ontrac( completion of
& type authority singature contract
1 2 _ 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
glllpply ofglL-zgr for :x;fq:_llng, o Planned Date 15-Apr-24 6-May-24 20-May-24 | 27-May-24 | 3-Jun-24 1-Jul-24
4 eaning washable filter OT™M ED wn Planned Da: 0 21 14 7 7 28 N
WR-01 cleaning works for Haripur 412 Fat . (e-GP) (0&M) Fund 238 £e L 7 365 days
MW CCPP Actual Dates
Procurement of pest control OTM Own Planned date 2-Apr-24 23-Apr-24 7-May-24 14-May-24 | 21-May-24 18-Jun-24
L works of Haripur 412 MW CCPP Lot 1 (e-GP) SE Fund %4 Planned days 0 21 14 7 7 28 m 365 days
Actual dates
Procurement of different civil Planned date 15-Feb-24 15-Feb-24 15-Feb-24 15-Feb-24 15-Feb-24 15-Feb-24
WR-03 |Works, Painting, making shade | Lot 1 (S_TGI\;) ( OF:&DM) I?uwnrcll 2.00 Planned days 0 21 14 7 7 28 77 75 days
etc. for Haripur 412 MW CCPP
Actual dates
P! 5T EXpert services
‘f “’;“”’:ﬁ_"‘ 'i;,‘Pek SEf’VB‘;;S _— o Planned date 19-Feb-24 | 11-Mar24 | 25-Mar24 | 1-Apr-24 | 8-Apr-24 | 6-May-24
WR-04 |for Dvernauling WOIKS OR B, |y op | SE wn 5.00 Planned days 0 21 14 7 7 28 77 45 days
CEP, CWP etc. for Haripur 412 (e-GP) Fund
MW CCOPP Actual dates
Procurement of Testing of ot o Planned date 19-Oct-23 9-Nov-23 23-Nov-23 30-Nov-23 7-Dec-23 4-Jan-24
WR-05 |different Safety Valves of Haripur| Lot | 1 ©GP) CE F;:“d 1.00 Planned days 0 21 14 7 7 28 77 45 days
412 MW CCPP Actual dates
Procurement of Civil Works & o Planned date 29-Jan-24 8-Feb-24 13-Feb-24 18-Feb-24 21-Feb-24 26-Feb-24
WR-06 |Cleaning Works for Water intake | Lot | 1 | RFQ SE Fl:nv“d 0.200 Planned days 0 10 5 5 3 5 28 20 days
of Haripur 412MW CCPP Actual dates
Procurement of Emergency Planned date 29-Dec-23 8-Jan-24 13-Jan-24 18-Jan-24 21-Jan-24 26-Jan-24
repairing work for 110 Ton Own 0 10 "
X ; 5 5
WRAT | o Cariso Tk okt wiee| 1% | 1 | B L find | 0200 | Plasoeddays 3 5 28 | 20days
of Haripur 412 MW CCPP Actual dates
Procurement of Emergency o Planned date 15-May-24 25-May-24 30-May-24 4-Jun-24 7-Jun-24 12-Jun-24 |
WR-08 |repairing work for HRSG, BOP Lot 1 RFQ SE Fuw?i 0.300 Planned days 0 10 5 5 3 5 28  20days |
etc. of Haripur 412 MW CCPP " Actual dates

(Q
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Mominul Haque
Sub-Divisional Engineer (MMD)
Haripur 412 MW CCPP, EGCB.
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Haripur 412MW Combined Cycle Power Plant
Annual Procurement Plan for Financial Year: 2023-2024
Ministry/Division: Ministry of Power, Energy & Mineral Resourses / Power Division Mechanical & Civil Mai e Division
Agency: Electricity G Company of Bangladesh (EGCB) Ltd. Budget : Revenue
Procuring Entity Name & code : Haripur 412 MW Combined Cycle Power Plant
A. Works procurment
Procureme| Contract 5 . - s . . - Total time to Time for
Pke No Description of package works Unit | Qty |ntmethod| approving Source of Es(.d._CosI in Time code for  |Invite/ Advertise Tender opening Tende.r Approval to | Notification of [  Signing of contratt completion'of
x Funds million Tk process Tender evaluation award award contract 2
& type authority singature contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
Procurement of Emergency Planned date
repairing work for different Cash Own :
- . 0. Pl d d.
WR09 equipment of Haripur 412MW Lot C Purchase CE Fund 125 anned days As and when required
CCPP Actual dates
Supply of labor for GT air filter Cash Own Planned Date
WR-10 [replacement work & CT cleaning | Lot | 6 Purchase CE Fund 0.125 Planned Days As and when required
work Haripur 412 MW CCPP Actual Dates
Procurement of Repairing Works ED Own Planned date 15-Nov-23 27-Dec-23 10-Jan-24 17-Jan-24 24-Jan-24 21-Feb-24
WR-11 |of Dry Gas Seal of FGC of Lot 1 IDPM (©0&M) Fund 30.00 Planned days 0 42 14 7 7 28 98 180 days
Haripur 412 MW CCPP Actual dates
Planned date 29-Jan-24 8-Feb-24 13-Feb-24 18-Feb-24 21-Feb-24 26-Feb-24
Procurement of Civil Works of Own
i 0. Pl d d 0 10 5 5 3 5 20d
WR-12 | 11 ipur 412MW CCPP Lot | 1 | RFQ SE Fund 300 anned days 28 =
Actual dates
In words: Taka Forty Two Point Four Five Zero Million Total Taka 42,450
Taka Only (Million)= :
—
29 29.5.2%
AKM. MENSGr Kadir yp .0 : : d
Md. Nayem Ashrg\f Executive Director (0 & M) M@ Gen Moin Uddin (Ret )
Execuuve Enginw(Mcchamcﬂ &GC(‘:V}\3 ) Corporate Office Managing Director
Haripur 412 MW CCPR E 0 £GCB Ltd, Dhaka  BechlyGeneraion CompanyciBangladesh L

Haripur, Bandar, Narayangan)
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Ministry/ Division :- Power Division, PE & MR Ministry.
Agency :- Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procurine Entity Name & Code :- Haripur 412MW Combine Cvcle Power Plant.

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2023-2024 (GOODS PROCUREMENT)

Budget: Revenue

Electrical Maintenance Division

Package Description of procurment Item Unit | Quantit| Procurment Contract Source of Funds Estd. In | Time Code for | Not Invite/ Tender Tender | Approval to | Notification|  Sign of Total Time for
No. y Method & Approving Tk. Process used in| Advertise Opening Evaluation Award of Award Contract Time to | Complition
Type Authority (Million) Goods | Tender Contract | of Contract
Signature
1 2 3 4 3 6 7 8 9 10 11 12 13 14 15 16 17 18
Procurement of Consumables for Electrical Superintending Planned Dates 21-Aug-23 | 31-Aug-23 5-Sep-23 8-Sep-23 | 13-Sep-23 | 18-Sep-23 28 15
GR1 |Maintenance Division (PVC tape, Jute, Alcohol,{ Lot 1 RFQ En Ii)neenr :M:bt Own Fund 0.300 |Planned Days 0 10 5 3 5 5
Thinner,Grease, Light, Fan etc.) & i) Actual Dates
Procurement of different Electrical Spares for Superintending Planned Dates 20-Oct-23 | 30-Oct-23 | 4-Nov-23 | 7-Nov-23 | 12-Nov-23 | 17-Nov-23 28 15
R2 i L F : 5 g .3
G BOP System of Haripur 412 MW CCPP. ot ! RFQ Engineer (Maint) Own Fund 9300 21::;{13(})];?;5 0 10 3 3 5 5
Pm?urement c:lfgmergen;)l' spares, safety 5 Planned Dates FY 2022-2023 (As repuired)
equipment and Consumables, emergency works - 5 . Planned Days
R3 2 ; v % i . L D .22
G etc. for Electrical Maint. Division of Haripur ot 2 CP (Cash) | Chief Engincer Onpon Fiid 0235
412 MW CCPP. Actual Dates
Procurement of Tools for Electrical . . Planned Dates 27-Dec-23 | 10-Jan-24 | 24-jan-24 | 31-Jan-24 | 7-Feb-24 | 6-Mar-24 70 90
GR4 |Maintanance Division of Haripur 412 MW Lot | 1 OTM ) Superintending Own Fund 1,500 0 14 14 7 7 28
CCPP prsss (e-GP) | Engineer (Maint) wn Fun ’ Planned Days it
. Actual Dates
orpl ] o s Planned Dates 27-Jan-24 | 10-Feb-24 | 24-Feb-24 | 2-Mar-24 | 9-Mar-24 | 6-Apr-24 70 90
_ |Procurement of lighting spares for Plant an T| uperintending
R . i L ] s . 0 2
Bra residential area of Haripur 412 MW CCPP. o ! (e-GP) Engineer (Maint) Own Fund 1.500 |Planned Days 1 14 ! ! 8
Actual Dates
5 " Dt T Planned Dates 27-Apr-24 | 11-May-24 | 25-May-24 | 1-Jun-24 8-Jun-24 6-Jul-24 70 90
Procurement of Spare Air Cooler of Different T . :
R6 t 4 0 4
G Packages of Hasipur 412 MW CCPP. Lo 1 (e-GP) Chief Engineer Own Fund 5.000 |Planned Days 1 14 7 7 28
Actual Dates
Prosement 6P Cibl5sal nd anACiblejolae = Planned Dates 27-Jan-24 | 10-Feb-24 | 24-Feb-24 | 2-Mar-24 | 9-Mar-24 | 6-Apr-24 70 90
GR7 |Kit for 132KV system of Haripur 412 MW Lot 1 Chief Engineer Own Fund 5.000 0 14 14 7 7 28
(e-GP) Planned Days
CCPP.
Actual Dates
Planned Dates 25-May-24 | 8-Jun-24 22-Jun-24 | 29-Jun-24 | 6-Jul-24 3-Aug-24 70 90
Procurement of Battery and spares of Battery OT™M Superintending
R 1 * ; . 0 14 14 7 7 28
GRS charger of Haripur 412 MW CCPP. Lot (e-GP) Engineer (Maint) SeeniFond 1.ovo Planned Days
Actual Dates
Taka Fourteen point Eight Two Five Million Only Grand Total = 14.825
7

pn>3

05062022

ABDUL GAFUR
Sub-Divisional Engineet (EMD)
Haripur 412 MW CCPP EGCB Ld.
Haripur, Bandar, Narayangany

Superintending

Haripur 412 MW CCPP, EGCB

Poritosh Kumar Pal

A
Engineer (M

Bandar, Naravangani.

i A
wild.

30N

()
Chief Er

Haripu 21

AK.M. Manzur K

Kamruzzaman

CCPP

EGGB, Haripur, Bandar, Naravarssn!

v

Executive Director (0 &M)
Corporate Office
£GCB Ltd., Dhaka

N~

Managing Director
Elecineity Generalion Company of Ba

adir  Maj Gen Moin Uddin (Retd)
ngladesh L\d.
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ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2023-2024 (WORKS PROCUREMENT)

Ministry/ Division :- Power Division, PE & MR Ministry.
Agency - Electricity Generation Company of Bangladesh (EGCB) Ltd. Budget: Revenue
Procuring Entity Name & Code - Haripur 412MW Combine Cycle Power Plant.

Electrical Maintenance Division

Procurment Contract Estd. In . N Advertise Invite/ y Total Time Time for
Al . .
Packa Description of procurment Item Unit | Quantity | Method & Approving Source:of Tk Tifue Cade for PQ (if Advertise Tend.er Tende.r Approvalto. | Notification of | Sign of to Contract | Complition of
ge No. " Funds i Process z Opening Evaluation Award Award Contract +
Tvpe Authority (Million) Applicable) Tender Signature Contract
1 2 3 4 S 6 7 8 9 10 11 12 13 H s 16 17 18
Procurement of Repairing . . Planned Dates 1-Apr-24 15-Apr-24 29-Apr-24 6-May-24 13-May-24 10-Jun-24 70 365
works/servicing for HVAC system of OTM Supem?tcndmg 5 7 7 Z = T
WRI1 Haripur 412 MW CCPP by suppling Lot 1 (c-GP) Engineer Own Fund 2.50|Planned Days
spare parts. (Maint)
Actual Dates
Procurement of Physical service for OTM Superintending Planned Dates 15-Apr-24 | 29-Apr-24 13-May-24 20-May-24 27-May-24 24-Jun-24 70 15
WR2 |testing of Transformer Oil of Haripur Lot 1 (e-GP) Engineer Own Fund 0.30(Planned Days 0 14 14 7 7 28
412 MW CCPP (Maint) Actual Dates
Procurement of Emergency —— Plasiosd Daies 15-Oct-23 | 25-Oct-23 | 30-Oct-23 2-Nov-23 7-Nov-23 12-Nov-23 28 15
WR3 |maintenance work of Electrical system [ Lot 1 RFQ Engineer Own Fund 0.20|Planned Days 0 10 5 3 5 5
BOP of Haripur 412 MW CCPP (Maint)
Actual Dates
P “’,C:”e'“c"' °”3k'“°f'§"°l". - Superintending Planned Dates 15-May-24 | 25-May-24 | 30-May-24 | 2-Jun-24 7-Jun-24 12-Jun-24 28 15
maintenance work of Electrical system . =
Wi of Water Treatment Haripur 412 MW Lot I REQ Fiﬁ:i‘e:;r OwoiEand 050 Planned Days 0 10 2 2 3 3
CCPP " Actual Dates
i’hr,z?t;e:fxin; :sf \I(‘?;rl)yfm::l::;nce Superintending Pianned Dates 15-May-24 | 25-May-24 | 30-May-24 2-Jun-24 7-Jun-24 12-Jun-24 28 365
ks 0F 3 H0s. s
WR3 residential area of Haripur 412 MW Lot ! RFQ E;flr'\cer Own Fund 0.20|Planned Days 0 10 5 3 5 3
t,
CCPP. (Maint) Actual Dates
Procurement of LV Motor servincing OT™M Superintending Planned Dates 15-Apr-24 29-Apr-24 13-May-24 20-May-24 27-May-24 24-Jun-24 70 365
WR6 [under annual contract of Haripur 412 Lot 1 (e-GP) Engineer Own Fund 1.00{Planned Days 0 14 14 7 7 28
MW CCPP (Maint) Actual Dates
Procurement of emergency works etc. Planncd Dates FY 2022-2023 (As repuired)
WR?7 |for Electrical Maint. Division of Lot 1 DCP (Cash) | Chicf Engincer | Own Fund 0,075 |Planncd Days
Haripur 412 MW CCPP. Actual Dates
Procurement of Replacement Works of] . . 15-May-24 | 25-May-24 30-May-24 2-Jun-24 7-Jun-24 12-Jun-24 28 15
132 KV Conductor Connector of Superintending Plaiiticd Dates
WR8 Haripur 412 MW CCPP of Haripur Lot 1 RFQ E(:?‘f‘ee)r Own Fund 0.30|planned Days 9 10 5 ’ 2 3
aint
ALZNMW-CCRR Actual Dates
Grand Total = 4.875

Taka Four Point Eight Seven Five Million only.

05062024 ¢ W

ABDUL GAFUR =16122: )

Sub-Divisional Engineer (EMD) A K anzur Kadir : . :
Haripur 412 MW CCPP EGCB Ltd. /-E\_;(‘ﬁ\c.m\.m’\glrector (O &M) Ma] Gen Mo‘n Udd‘n (Retd)
Haripur, Bandar, Narayangan; = Cor;orate Office Managing Director

EGCB Ltd., Chaka Elecinaty Generation Company of Bangladesh Ltd.
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Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd
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TITLE: ANNUAL PROCUMREMENT PLAN
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Procuring Entity Name & Code: Haripur 412 MW Combined Cyclc Power Plant.

Haripur 412 MW Combined Cyele Power Plant

Annual Procurement Plan, Financial Year: 2023-2024 (GOODS Procurement)

A. Goods Procurement

Instrument and Control Maintenance Division
Budget: Revenue

Pkg No Description of package Goods Unit | Qty | Procurement | Contract | Sourceof |Estd. Costi Time code for Invite/ Tender Tender Approval to | Notification | Signing of | Total time to Time for
method & | approving Funds in Million process Advertise opening evaluation award of award contract contract Completion
type authority Tk Tender singature | of Contract
] 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
Procurement of CCWP, ACWP, CWP, OTM Planned date 05-Dec-23 2-Jan-24 16-Jan-24 23-Jan-24 30-Jan-24 27-Feb-24
GR 01 |Condenser 1&C Spares for Haripur 412 MW | Lot 1 (e-GP) CE Own Fund| 3.00 | Planned days 0 28 14 7 7 28 84 120 Days
CCPP. Actual dates
GR 02 Procurement of Network Switches and Lot 1 OTM CE Own Fund | 4.00 ;lanne;i gat'e 20—Aé)r—24 1]_]\/7‘?)'_24 ZS_M?’_N I-Jun-24 Beliin-24 G_J;H_M 77 136D
Related Spares for Haripur 412 MW CCPP. (-GP) gy 5 anned days 2 { 7 1 el 2010ays
Actual dates
21-Nov- 2-Dec- 26-Dec-23 -Jan- _Jan-2 -Feb-
G o3 |Procurement of BFP, IAPA, Caoling Tower | 1 | o™ N P - g;a““g :am 2L B 12D T 2 24 L 2 ST 2 . —
°l1&C Spares for Haripur 412 MW CCPP. (e-GP) = Annec tays - = =0.18Y8
Actual dates
Procurement of EDI Spares and related OTM Planned date 03-Feb-24 25-Feb-24 17-Mar-24 24-Mar-24 | 31-Mar-24 | 28-Apr-24
GR 04 |services for Haripur 412 MW CCPP. (FY: Lot 1 CE Own Fund 5.00 Planned days 0 22 21 7 7 28 85 120 Days
., (e-GP)
2023-24) Actual dates
Procurement of CCTV camera, IP Phone, Planned date 12-Apr-24 22-Apr-24 27-Apr-24 30-Apr-24 | 5-May-24 10-May-24
GR 05 |and related accessories for Haripur 412 MW | Lot 1 RFQ CE Own Fund| 0.50 Planned days 0 10 5 3 5 5 28 45 Days
CCPP. Actual dates
Procurement of Consumables for Haripur Planned date 02-Feb-24 12-Feb-24 17-Feb-24 20-Feb-24 | 25-Feb-24 1-Mar-24
2 a : : - . < 2 < 5 2 5 )
GR 06 412 MW CCPP. Lot 1 RFQ SE Own Fund 0.15 Planned days 0 10 35 3 5 5 28 45 Days
Actual dates
Procurement of 1&C Spares (Lot-1) for Planned date 04-Feb-24 14-Feb-24 19-Feb-24 22-Feb-24 | 27-Feb-24 03-Mar-24
. ) R E Own F 2 / 5 3 5 5 2 5
GR 07 Haripur 412 MW CCPP Lot 1 FQ S wn Fund |  0.20 Planned days 0 10 5 3 5 5 8 45 Days
Actual dates
Planned date 11-May-24 21-May-24 26-May-24 29-May-24 | 03-Jun-24 08-Jun-24
. -2) for 2
GR og [Procurement of I&C Spares (Lot-2) for Lot | 1 RFQ SE  |OwnFund| 0.15 [ Planned days 0 10 5 3 5 5 28 45 Days
Haripur 412 MW CCPP
Actual dates
Procurement of Emergency 1&C Spares Lot- Direct Cash Pland dpic
GR 09 1 for Haripur 412 MW CCPP, Lot 1 Pirclise c Own Fund| 0.075 | Planned days (As and When Required)
Actual dates
5 ’ Planned date
. Procurement of Emergency 1&C Spares Lot- Direct Cash . = = -
. = n ! 7 'S d
GR 10 2 for Haripur 412 MW CCPP. Lot 1 piirchase CE Own Fund| 0.075 | Planned days (As and When Required)
Actual dates
; Planned date
: Procurement of Emergency 1&C Spares Lot- Direct Cash o - = -
ency m F .075 i e
GR 11 3 for Haripur 412 MW CCPP. Lot 1 Pisichisé CE Own Fund | 0.073 Planned days (As and When Required)
Actual dates
GR 12 Procurement of Emergency [&C Spares Lot- Lot 1 Direct Cash CE Own Funé| 0075 ;‘an“cg ?mc CAs and When Required)
g mF o
* |4 for Haripur 412 MW CCPP. Purchase ' e e
Actual dates I | I
In words: Seventeen Point Three Million Taka Only Total Million (TK) 17.30
—
<l-0¢.23 0623 : N X W Manzur Kadir
Mahdi Zulfikar ¢ MZillur Ra (lrgg;" 21 ]6 [ LYy r\af Executive Director (O & M) Maj Gen Moin Uddin (Retd)
Exe Ve er ;
Assistant glt}glrillc\vcl & C) ; x(,bL.\utﬁ?%{\YE ~CPP Porit gkg ﬁe@ \ T Corporate Of;lci Managing Director
H: !HDL p Harpu’ &t ling ENEl - aka
. CP¥ arpur 8 1e N amvanaan. uperintending S5 " eop € £GCB ) gccB LWd., D Elecincity Generalion Company o Bangladesh L\d.
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Haripur 412 MW Combined Cycle Power Plant
Annual Procurement Plan, Financial Year: 2023-2024 (WORKS Procurement)

Instrument and Control Maintenance Division

Ministry/ Division: Ministry of Power, Energy & Mineral Resourses/ Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Haripur 412 MW Combined Cycle Power Plant. Budget: Revenue
A. Works Procurement
Pkg No Description of package Goods Unit Qty | Procurement | Contract | Source of |Estd. Cost| Time code for Invite/ Tender Tender Approval to | Notification | Signing of Total time | Time for
method & | approving Funds |in Million process Advertise opening evaluation award of award contract | to contract | Completion
type authority Tk Tender singature | of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
i . Planned date | 02-Aug-23 12-Aug-23 17-Aug-23 | 20-Aug-23 | 25-Aug-23 30-Aug-23
WR 01 g:r?;;er‘z‘;‘z“;f\;“gg;f;F""“““"“ for Lot | 1 RFQ SE  |OwnFund| 035 [ Planned days 0 10 5 3 5 5 28 | 365 Days
Actual dates
) Emergency Repairing Works of BOP of ) Planned date | 03-Mar-24 13-Mar-24 IS—M—ar—24 21-Mar-24 26—M.ar—24 3 I—M—ar—24 )
WR 02 Haripus 4 1'2 NW CCPP. Lot 1 RFQ SE Own Fund| 0.15 Planned days 0 10 5 3 5 5 28 45 Days
Actual dates
In words: Zero Point Five Million Taka Only Total Million (TK) 0.50
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HARIPUR 412MW COMBINED CYCLE POWER PLANT

Electricity Generation Company of Bangladesh (EGCB) Limited
Annual Procurement Plan (Finnancial Year : 2023-2024)

Ministry / Division: Ministry of Power, Energy and Mineral Resources / Power division

Agency: Electricity Generation Company of Bangladesh (EGCB) Limited.
Procuring Entity Name and Code: Haripur 412MW Combined Cycle Power Plant

Budget: Revenue

Operation Division

A. Goods Procurement

Pkg No.| Description of Package goods Units | Qty |Procurement | Contract Source Estd |Time code for | Invite/ Tender Tender Approval | Notification | Signing of [Total Time | Time for
Method and | Approving | of Fund | Cost in Process Advertise opening | Evaluation | to Award | of Award Contract to completion of
Type Authority million Tender Contract Contract
Taka Sign
1 2 3 4 5 6 7 8 9 10 11 12 13 rd 14 15 16 17,
Procurement of Laboratory Testing o Planned date 1-Jan-24 15-Jan-24| 29-Jan-24 5-Feb-24 “\ 12-Feb-24| 11-Mar-24 25-Apr-24
GR1 |Kit, Chemicals, Reagents etc. for Lot | 1 |OTM (e-GP)| SE (Opn) wn 1.00  |Planned Days 0 14 14 7 7 28 70 45
: Fund
Haripur 412 MW CCPP Actual Dates
. Planned date 1-Feb-24 29-Feb-24| 14-Mar-24| 21-Mar-24| $28-Mar-24| 25-Apr-24 25-Apr-25
Procurement of Sodium OTM(e-GP o
GR 2 |Hypochlorite etc. under framework Lot 1 (Framge\;lork)) CE F:"; 10.00 |Planned Days 0 28 14 7 7 28 84 365
contract for Haripur 412 MW CCPP " Actual Dates =
Procurement of Sulfuric acid etc. oT - Planned date 15-Jan-24 12-Feb-24| 26-Feb-24 4-Mar-24 (" 11-Mar-24| 8-Apr-24 8-Apr-25
GR3 |iinder framework contract for Lot | 1 MEGP) | gpoamy | O | 2000 [Planned Days 0 28 14 7 N, 28 84 365
(Frame Work) Fund

Haripur 412 MW CCPP Actual Dates

Procurement of Water Treatment Planned date 15-Jan-24 12-Feb-24| 26-Feb-24 4-Mar-24| g 11-Mar-24{ 8-Apr-24 7-Jun-24
Chemicals (Poly Aluminium

X Lot 1 -GP X Planned Days 0 28 14 7 7 28 84 60
G4 Chloride etc.) for Haripur 412 MW ° OIM{QRy | BDEORNG Fund 20.00 =
CCPP Actual Dates p
Procurement of Nitrogen Gas for OTM(e-GP) o Planned date 1-Dec-23 15-Dec-23| 29-Dec-23 5-Jan-24 Q 12-Jan-24| 9-Feb-24 8-Feb-25
Haripur 412 MW CCPP Ll wn -
GRS p Lot 1 (Frame Work) SE (Opn) Fund 1.50  [Planned Days 0 14 14 7 7 28 70 365

Actual Dates

Total Taka: Fifty Two Point Five Zero (in Million) 52.50
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HARIPUR 412 MW COBINED CYCLE POWER PLANT, EGCB Ltd.
Annual Procurement Plan for Financial Year:2023-24

Procuring Entity Name & code : Haripur 412 MW Combined Cycle Power Plant
Ministry/Division: Ministry of Power, Energy & Mineral Resourses / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.

Operation Division
Budget : Revenue

A. Works procurment

Pkg Description of package | Unit | Qty |Procure| Contract | Source of | Estd. Time code for| Invite/ Tender Tender |Approval|Notification|Signing of| Total time to| Time for
No works ment |approving| Funds Cost in process Advertise | opening | evaluation |to award| of award | contract | contract completion
method | authority million Tender singature | of contract
& type Tk '
1 2 3 4 5 6 7 8 9 10 11 12 13 /14 15 16 17
Procurement of Skilled & Non Planned date 1/Aug/23 15/Aug/23 29/Aug/23|  5/Sep/23 \ 12/5ep23|  10/0ct23 9/0ct/24
. OTM(e- Planned days 0 14 14 7 7 28 70 365 days
skilled labour for water )
WR-1 |treatment plant and GT Lot | 1 | °BP CE |OwnFund| 150
; Framew
washable filter cleaning works ork Actual dates
for Haripur 412 MW CCPP.
Total (Million Taka)=One Point Five Zero Only 1.50
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TITLE: ANNUAL PROCUREMENT PLAN Page 1 of 2
ANNUAL PROCUREMENT PLAN
Fiscal Year : 2023-2024 Section : Administration Budget : Revenue
Ministry/Divission : Ministry of Power , Energy & Mineral Resources/ Power Divission ,
Agency : Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procurement Entity name & Code : Haripur 412 MW Combined Cycle Power Plant
A.Goods Procurement (Local)
Pack | Description of Procurement Unit Quan-tity | Procurement | Contract Source of |Estd.InTK.(| Time Code | Not Usedin [Invite/Advert Tender Tender Approval to | Notification Sign of Total Time to | Time for
age No. Item Method & Approving Funds Million) for Process Goods ise Tender Opening Evaluation Award of Award Contract Contract |Complition of
Type Authority Signature |Contract
1! 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
GR1 Procurement of Stationary, lot 1 oT™ CE Own Fund 1.000 Planed Dates 4 Sep,23 18 Sep,23 02 Oct,23 9 Oct,23 27 Oct,23 14 Nov,23 12 Dec,23
Printer , Photocopier (Framework) Planed Days 2 1 % 7 7 28 70 28
Toner/Cartige etc (e-GP)
Actual dates
GR2 Procurement of Uniform & lot 1 OTM {e-GP) CE Own Fund 0.900 Planed Dates 10 Jan,24 24 lan,24 7Feb,24 14 Feb,24 21 Feb,24 20 March,24 3C Apr.24
Leveries for Security & OBM Planed Days c 14 14 7 7 28 70 40
Personel
Actual dates
GR3 Procurement of Lot 5 Direct Cash CE own Fund 0.200 Planed Dates Fy-2022-2023 {As & when Requirec)
Tyre/Tube/battery/Various Purchase Planed Days
parts of Vehicle/ etc
Actual dates
GR4 Procurement of Office Lot 1 RFQ CE Own Fund 0.500 Planed Dates 10 Apr.24 18-Apr-24 23 Apr.24 28 Apr.24 03 Vaay.24 10 Vay.24 20 MVay.24
Furniture Planed Days 0 8 5 5 5 7 30 0
Actual dates
GR4 Procurement of Vehicle Lot 1 DPM ™MD Cwn Fund 5.0C0 Planed Dates 01Jan.24 7-lan-24 23 jan.24 30.an.24 03 Feb.24 01 Mar.24 30 May.24
(Privet Car) for Haripur 412 Planed Days 0 8 5 5 5 7 50 i)
MW CCP?
Actual dates
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ANNUAL PROCUREMENT PLAN
Fiscal Year : 2023-2024 Section : Administration Budget : Revenue
Ministry/Divission : Ministry of Power , Energy & Mineral Resources/ Power Divission,
Agency : Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procurement Entity name & Code : Haripur 412 MW Combined Cycle Power Plant
B. WORKS Procurement (Local)
Pack Description of Procurement  |Unit Qua-ntity |Procurement |Contract Source of Estd. InTK.( |Time Code for [Not Used in Invite/Adverti |Tender Tender Approval to  |Notification of [Sign of Total Time to [Time for
age No. [Item Method & Approving Funds Million) Process Goads se Tender Opening Evaluation Award Award Contract Contract Complition of
Type Authority Signature Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
WR1 Repair & Maintenance of lot 4 Direct Cash CE Own Fund 0.10C Planed Dates Fy-2022-2023 {As & when Recu'red)
Office Equipment Purchase Planed Days
Actual dates
WR2 | Vehicle repair & Maintenance lot 1 RFQ ™MD Own Fund 0.300 Planed Dates 20 Aug.23 28 Aug.23 2Sep.23 7 Sep.23 12 5ep.23 19 Sep.23 29 Sept.23
work-1 Planed Days [} 8 5 B 5 7 30 0
Actual dates
WR3 | Vehicle repair & Maintenance lot 1 RFQ MD Own Fund 0.30C Planed Dates 10 Oct.23 18 Oct.23 23 Oct. 23 28 0ct.23 52 Nov.23 09 Nov.23 19 Nov.23
work-2 Planed Days [} 8 5 5 5 7 30 10
Actual dates
WR4 | Vehicle repair & Maintenance lot 1 RFQ ™MD Own Fund €.30C Planed Dates 15Jan.24 23 Jan.24 28 Jan.24 02 Feb.24 07 Fen.24 14Feb.24 24 Feb.24
work-3 Planed Days 0 g 5 5 5 7 30 10
Actual dates
WR5 | Vehicle repair & Maintenance lot 1 RFQ ™MD Cwn Fund 0.3CC Pianed Dates 10 Apr.24 18-Apr-24 23 Apr.24 28 Apr.24 03 May.24 10 May.24 20 MVay.24
work-4 Planed Days [ 8 5 5 5 7 30 10
Actual dates
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ANNUAL PROCUREMENT PLAN
Fiscal Year : 2023-2024 Section :HSEQ Budget : Revenue
Ministry/Divission : Ministry of Power , Energy & Mineral Resources/ Power Divission,
Agency : Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procurement Entity name & Code : Haripur 412 MW Combined Cycle Power Plant
Pack age No. [Description of Unit Quan-tity | Procurement Contract Source of |Estd. InTK.(| Time Code | Not Used in |Invite/Adverti Tender Tender Approval to | Notification Sign of Total Time to |Time for
Procurement Method & Approving Funds Million) for Process Goods se Tender Opening Evaluation Award of Award Contract Contract |Complition of
Item Type Authority Signature |Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 =5 16 7 18
GR1 Pocurement of Lot 1 OTM (e-GP) SE own Fund 0.350 Planed Dates 5Aug.23 19 Aug.23 2 Sent.23 9 Sept.23 16 Sest.23 14 Oct.23 24 Nov.23
ABC Powder/ Planed Days 0 1% % 7 7 28 70 40
CO2 For -
portable Fire Actual dates
extinguisher
GR2 Procurement Lot 3 OTM {e-GP}) SE own Fund 0.80C Pianed Dates 5lan.24 19Jan, 24 2 Feb,24 9 Feb,24 16 Feb,24 14 March,24 11 Apr.24
of safetyilten Planed Days o 14 % 7 7 28 70 28
Actual dates
Safety ltem,
Mask, Gloves,
Safety shoe,
belt, shout,
Torch Light,
helmet,Gumb
oot,musk, etc)
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