Project Costsiin Million Tk Allocation 2019-20 (in Million Tk _ _
Name of Project: Siddhirganj 335 MW CCPP Project Total 39712919 Total 2590.50
Implementation Period: January 2009- June 2020 EGCB 4893 032 Taka(EGCB) 90.50
Gos 5405.121 TakaiGOB) 50000
PA 29414 766 Project Aid 200000
Estimated
Procurem Contratt Total Time | Time for | Costin
Package Description of the Procurement ent Source of | Total Estimated Advertis | InvitesAdvertis| Tender |Tender Approval to | Notificatio Signing of to Complet | Million Tk
No Package Unk  |Seantity Method & Huw”.-,.ﬂs_ﬂn Fund |Cost in Million Tk i Cedg twBroow e PQ e Tender Opening |Evaluation Award n of Award Contract Contract | jonof for the
Type S Signature |Contract year 2017
18
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
19
01/07/2019 29,07/2019 12082019 19/08,2019 | 26082019 02092019
Planned Dates
wDo1 Garage facilities/Shed for vehicles. Lot 1 e-GP CEPD) GOB 4000 Planned Days 0 28 14 T 7 7 63 4000
Actual Dates
01/102019 29/102019 12112019 19/11/2019 | 26/11,2019 03122019
Planned Dates
WD 02 Eﬁkﬁ:ﬁ H,....M_.E.g..-i..i-.aqia___i%.ai Lot 1 eGP CEPD) cos 1000 Planned Days 0 28 14 7 7 7 &3 .
Actual Dates
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Name of Project: Siddhirganj 335 MW CCPP Project

Project Costsdn Million Tk) Allocation 2019-20 (In Million T _
Total 38712019 Total 258050
Implementation Period: January 2009- June 2020 EGCB 4893032 TakatEGCB) 90.50
GOB 5405121 TakaGOBy 50000
PA 29414.766 Project Ald [ 200000
Estimated
Procurem Btk Total Time | Time for | Costin
Package Description of the Procurement ent % Source of| Total Estimated T Advertis | InvitesAdvertis| Tender |Tender Approval to | Notificatio Signing of to Complet | Million Tk
No Package Unit |Quantity Method & .Vv_”."—o“.__ﬂn Fund |Cost in Million Tk| Codefor Process e PQ e Teader Opening |Evaluation Award nof Award Contract Contract ion of for the
Type Lo Signature [Contract year 2017-
18
1 2 3 4 5 [} 7 8 9 10 11 12 13 14 15 16 17 18
19
01,10/2019 29/10/2019 12112019 19/11/2019 | 26/11/2019 03122019
Planned Dates
Furniture for vertical extension of 3000 3000
GD 08 Gl
administration building, Lot 1 e-GP MD GOB Planned Days 0 28 14 ¥ 7 b 63
Actual Dates

N.B. The Procurment of vertical Extention of Admin Building is under Tender Process
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Project Costsdn Million Tk [Allocation 2019-20 (In Million Tk) _
Name of Project: Siddhirganj 335 MW CCPP Project Total 39712919 Total 2590.50
Implementation Period: January 2009- June 2020 EGCH 4893032 Taka EGCB) 90.50
GOB 5405121 TakaGCOB) 500.00
PA 20414 766 Project Aid 200000
Total Time
Total Timeto | for
Packag Description of the Quantit Procitreme| Conbruct Source | Estimated | Time Code HiOY, [ AuxEaAIVE Tender Tender Approval to | Notification of Signing of |Contrac|Comple Extinavad Gt by
Unit nt Method | Approving Used in rtise Million Tk for the
@ No Procurement Package y = A riEhnria of Fund| Costin for Process Goods Tend Opening Evaluation Award Award Contract t tion of
Type el Million Tk i b Signatu |Contrac Von:2018:20
re t
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Elapnsd Datse 30082019 | 20092019 | 27092019 | 04102019 11/10/2019 08112019
GDO1 | Pickup (Dauble Cabiny Nox 1 |ommece | mp | 5B | 950 [PlansedDays 5 = = - 5 = = 750
Actual Dates
bt 24092019 | 15102019 | 221102019 | 29102019 | 051172018 0311212019
GDoz Motor Cycle Nos 10 DPM mp | BSCB | 250 [ Flanned Davs y o ._. ... . - - 250
Actual Dates
Plannad Dates 10/08/2019 |17/08/2019 24/08/2019 27/08/2019 | 30/08/2019 02/09/2019
Gbo3 Repair & maintenance (Vehicle) ot 1 RFQ MD H.n.” 013 Planned Days 0 4 7 3 3 3 23 013
Actual Dates
Pl it 30/09/2019 |07/10,2018 14/10/2019  [17/10/2019 20102019 23102019
GDO4 |  Repair & maintenance (Vehicle) ot 1 #FQ CE(PD) ”m”u 007 | Planned Days 0 7 7 3 3 3 23 0.07
Actual Dates
07/04/2020 |14/04/2020 21/04/2020 24/04/2020 |27/04/2020 30/04/2020
Planned Dates
GO 05 Repair & maintenance (Vehicle) lot 1 RFQ CE(PD) mrn_..w 007 Planned Days a 7 | 3 3 3 23 0.07
Actual Dates
Planned Dates
GD 06 Repair & maintenance (Vehicle) ot 7 Direct Cash SE Mm”“ 0.33 Planned Days As & when required 033
Actual Dates
20/09,2019 27/09,2019 04/102019 09/10/2019 12102019 16/10/2019
EGCB Planned Dates
GDO7 | Procurement of Uniform & Liveries Lot 1 RFQ CE(PD) Fund 0.30 Planned Days 0 % 7 5 a 4 % 030
Actual Dates
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